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SUMMARY

This chapter provides the Water Year 2006 (WY2006) (May 1, 2005 through April 30, 2006)
update on the phosphorus source control strategies for areas tributary to the Everglades Protection
Area (EPA). The following 10 basins discharge to the EPA: Everglades Agricultural Area (EAA),
C-139, C-11 West, North New River Canal (NNRC), North Springs Improvement District
(NSID), Feeder Canal, L-28, C-111, Village of Wellington’s ACME Improvement District
(ACME), and Boynton Farms. A source control strategy has been developed for each basin
consistent with the requirements of the Everglades Forever Act (EFA) and the Long-Term Plan.
The strategy includes implementation of Best Management Practices (BMPs) for phosphorus
reduction, regulatory programs, voluntary programs, educational programs, and integration with
local and regional projects. The South Florida Water Management District (SFWMD or District)
is required to monitor and report on the progress of the source control strategy.

The source control strategy for the basins tributary to the Everglades Construction Project
(ECP), which include the EAA and C-139 basins, relies on an EFA-mandated regulatory program
that requires BMP implementation and specific phosphorus load limits in discharges from the
basins. The EAA basin must achieve a 25 percent reduction in total phosphorus (TP) load in any
given water year (since WY1996) when compared to a pre-BMP baseline period. For WY2006,
the EAA basin achieved a 44 percent reduction, which exceeded the 25 percent requirement for
the eleventh consecutive year.

Source control activities for the EAA basin consist of continuing the current level of BMP
implementation as mandated in the Long-Term Plan and improving the understanding of the
relationships between Lake Okeechobee inflows, EAA basin runoff, and downstream points of
entry into Stormwater Treatment Areas (STAs) along with the driving factors that govern those
relationships. The District will continue to rely on the findings and recommendations made by the
University of Florida Institute of Food and Agricultural Sciences (IFAS) for improving BMP
effectiveness at the farm level through research and enhanced extension services.
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The C-139 basin must maintain TP loads leaving the basin in any given water year (since
WY2003) at or below pre-BMP baseline period levels. For WY2006, the C-139 basin did not
meet this requirement. WY2006 was characterized by an active hurricane season across South
Florida; however, impacts were minimal in most source control program basins, with the
exception of the C-139 basin. Hurricane Wilma in October 2005, and to a greater extent active
storm activity occurring during June and July 2005, produced significantly higher amounts of
runoff and elevated TP concentrations from the C-139 basin than in the previous water year. The
hurricane’s impact to agricultural operations in the C-139 basin during the active growing season
was reported by farmers to have resulted in wide spread crop damage and erosion. Although
elevated levels of concentrations were observed during the period immediately after the
hurricane, the levels during the June and July time period were much greater and provided a
larger contribution to the runoff TP load observed during the wet season.

Because it is the fourth year that the C-139 basin did not meet the TP load requirement, the
District is required to initiate rulemaking pursuant to Chapter 120, Florida Statutes, to ensure that
the objectives of the EFA are met. In addition to BMPs, continuation of supplemental source
control activities and investigations initiated in WY2006 or earlier, will provide valuable
information for the following program improvements:

e BMP research on phosphorus application rates and phosphorus cycling and
transport

o Development of a hydrologic and water quality model to evaluate on-farm and
regional water quality improvement projects

e Expansion and optimization of the upstream monitoring network to identify areas
of concern with regard to TP load contribution, including flow monitoring and
phosphorus speciation forms

e Monitoring of BMPs funded by the C-139 and Western Basins Grant Program

o Solicitation of landowner input for water quality improvement activities

The strategy for the non-ECP basins, which include C-11 West, NNRC, NSID, Feeder Canal,
L-28, C-111, ACME, and Boynton Farms, has been to develop voluntary BMP programs
(initiated in WY1998) and to rely on future Comprehensive Everglades Restoration Plan (CERP)
projects and other local construction projects for impoundment or diversion of flows. Because of
the relatively small contribution of TP loads from these basins compared to the ECP basins, there
is not a specific load limit mandated. The EFA requires implementation of schedules and
strategies to ensure progress toward ultimately achieving established water quality standards. It is
anticipated that the non-ECP permit will be renewed by the Florida Department of Environmental
Protection (FDEP) to establish long-term compliance permit requirements and define water
quality standards through technology based effluent limitations (TBELS) for each basin. Water
Quiality Improvement Plans (WQIPs) for each non-ECP basin have been developed and are being
implemented to control TP at the source and include a combination of voluntary BMPs; training
and education; modification of storm water system permits to include water quality criteria;
construction projects; cooperative agreements; and basin-specific regulatory programs.

The District monitors the discharges from each non-ECP basin to evaluate the effectiveness
of the source control strategies. For WY2006, approximately 54.2 metric tons (mt) of TP load
was discharged by non-ECP basins to the EPA. The majority of TP load was from the Feeder
Canal and L-28 basins (comprised of primarily agricultural land use), which together contributed
41.2 mt TP, or 76 percent, of the total non-ECP basin load. WY 2006 produced the highest annual
TP load on record for the Feeder Canal basin and the second highest load for the L-28 basin.

4-2



2007 South Florida Environmental Report Chapter 4

Unusually heavy rainfall events during the period June through August 2005 coincide with the
high flows and loads discharged.

Analysis of TP concentrations in WY2006 continues to indicate a wide variation between
non-ECP basins. In two basins, Feeder Canal and L-28, as well as the urbanized ACME basin, the
observed TP flow-weighted mean concentration was 50 parts per billion (ppb) or higher. The
C-11 West basin and the C-111 basin TP levels were between 10 and 20 ppb. There was no flow
from the NNRC or NSID basins to the EPA in WY2006. No water quality samples were collected
in WY2006 for the Boynton Farms basin due to minimal pumping to the west, as most heavy
rainfall occurred while the farms were not in operation.

Planned activities for the non-ECP basins include continuing implementation of the existing
WQIPs for each basin; coordinating CERP and local construction projects; amending the Long-
Term Plan to reflect current construction project schedules; utilizing the existing Environmental
Resource Permit (ERP) regulatory process to stipulate implementation of BMPs and perform
phosphorus monitoring as necessary; and extending the funding for source control activities to
FY2010 to account for construction delays. For the Feeder Canal basin in particular, the District
IS using an integrative approach to achieve an interim water quality target of 50 ppb TP prior to
the completion of the Big Cypress/L-28 Interceptor Modifications CERP Project, which is
designed to eliminate direct discharge from this basin to the EPA. Planned activities include
monitoring TP levels to evaluate trends and identify contributing factors, and reviewing
individual storm water system and consumptive use permits within the basin to optimize system
operation for water quality improvement measures.

Results from TP data collected during WY2006 for each ECP and non-ECP basin are
summarized in Table 4-1a. Of the 313.7 mt of runoff TP load generated by the combined ECP
and non-ECP basins, the ECP basins accounted for 83 percent of the total runoff load. For the
ECP basins, runoff is generally directed to STAs for treatment before entering the EPA.
Therefore, the TP load summary for the ECP basins should not be confused with the TP load that
actually enters the EPA after treatment. For the non-ECP basins, runoff entering the EPA does
not currently undergo treatment in an STA; however, CERP projects for the ACME basin and
District plans for the C-139 Annex (an area within the L-28 basin) include additional features to
direct runoff from non-ECP basins to an STA prior to discharge into the EPA. The primary
source control activities implemented in WY?2006 for each of these basins are summarized in
Table 4-1b.

Continued implementation of the BMP mandatory programs in the EAA and C-139 basins,
continued implementation of the WQIPs for the non-ECP basins, and achievement of the required
levels of performance in TP loading from these basins are necessary for the District to achieve the
phosphorus criterion in the EPA and fulfill its obligations under the EFA and the federal
Everglades Settlement Agreement. The EAA is meeting the required performance levels of the
EFA, and maintenance of those levels is critical to continued success; however, refinement of the
mandated program and supplementary activities are needed in the C-139 basin to achieve the
EFA required level of performance. Although there is not a specific load limit mandated by the
EFA for the non-ECP basins, continued implementation of BMPs is necessary to ensure progress
toward ultimately achieving established water quality standards until future CERP and local
construction projects to impound or divert discharges are completed.
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Table 4-1a. Summary of Everglades Construction Project and
non-Everglades Construction Project (ECP and non-ECP) basin discharge

for Water Year 2006 (WY2006).

total phosphorus (TP) concentrations (flow-weighted mean, or FWM) and loads

Primar FWM TP TP
Basin® y Concentration Load
Land Use
(ppb) (mt)
ECP Basins
Everglades Agricultural Area .
(EAA) Agricultural 119 152.6
C-139 Agricultural 260 106.9
non-ECP Basins
C-11 West Urban 18 4.3
North New River Canal 2 P
(NNRC) Urban (no flow) (no flow)
North Springs Improvement 2 2
District (NSID) Urban (no flow) (no flow)
Feeder Canal Agricultural 155 28.7
L-28 Agricultural 50 12.5
C-111 Urban 13 5.5
ACME Improvement District .
E 7 2
(ACME) Urban/Equine 9 3
Boynton Farms Agricultural (N/A)3 (N/A)3

! ECP basin discharges receive further treatment downstream through the Stormwater Treatment Areas

prior to discharge to the EPA.

2 No discharges from NSID and NNRC basins to the EPA during WY 2006.
® No instrumentation in place for flow monitoring from this area.
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Table 4-1b. Summary of ECP and non-ECP source control activities
for WY2006.

Water Quality Improvement

BMP Development
and Implementation

Education and Training

Basin and Related Projects
ECP Basins
EAA Supplemental Long-Term Plan
Projects
C-139 Supplemental Long-Term Plan

Projects

non-ECP Basins

C-11 Broward County Water Preserve Area
West (CERP); South Broward Drainage
District and Central Broward Water
Control District Improvements
NNRC WCA-2 and WCA-3 Diversion (CERP)
NSID Hillsboro Site 1 Impoundment (CERP)
Feeder Big Cypress/L-28 Interceptor
Canal Modifications (CERP); Seminole Tribe

Water Conservation Plan (WCP)
Project; McDaniel Ranch surface water
management system

Permit-required BMPs;
EAA — Everglades Protection
District (EPD) BMP
Research

Permit-required BMPs;
C-139 and Western Basins
BMP Grant Program; C-139
Basin Vegetable Production

Demonstration Project

Broward Everglades
Working Group (BEWG)
Comprehensive Pollution

Reduction Action Plan;
C-11W Nursery BMP Grant
Program; Urban, Equine &

Golf Course BMPs;

Environmental Resource
Permit (ERP) required BMPs

BEWG Comprehensive
Pollution Reduction Action
Plan; Urban, Equine & Golf

Course BMPs

BEWG Comprehensive
Pollution Reduction Action
Plan; BMP Cooperative
Agreement; Golf Course
BMPs; ERP required BMPs

C-139 and Western Basins
BMP Grant Program; ERP
required BMPs

Onsite BMP Verifications;
IFAS BMP Training
Workshops; Development of
IFAS Extension Materials;
IFAS One-on-One BMP
Consultation Program

Onsite BMP Verifications;
Compliance Workshops with
Landowners

Educational Public Service
Announcements (PSAs);
Know-The-Flow Workshops;
Website Development

Educational PSAs; Know-
The-Flow Workshops;
Website Development

Educational PSAs; Know-
The-Flow Workshops;
Website Development

Onsite BMP verifications;
BMP education and training
workshops

4-5



Chapter 4

Volume I: The South Florida Environment

Table 4-1b. Continued.

Basin

Water Quality Improvement
and Related Projects

BMP Development

and Implementation

Education and Training

L-28

C-111

ACME

Boynton
Farms

STA-6 Expansion (ECP); C-139 Annex
Diversion; Seminole Tribe WCP
Project; Miccosukee Tribe Water

Management Plan Project

C-111 Project; C111 Spreader Canal
(CERP); Combined Structural and
Operational Plan (CSOP)

ACME Basin B Discharge Project
(CERP); Race Track Lake Expanded
Water Quality Treatment Marsh; ACME
Conveyance Improvements for ACME
Basin B Discharge Project

Palm Beach County Agricultural
Reserve Water Reservoir (CERP)

C-1

C-139 Annex BMP
implementation;
ERP required BMPs

11 Basin Nursery Grant

Program; Mobile Irrigation

Lab

BMP Cooperative

Agreement; Enforcement of
fertilizer and manure
ordinances; ERP required

BMPs

Alternatives Evaluation
including structural BMP and
diversion options; ERP

required BMPs

Onsite BMP verifications

Educational PSAs; Website
Development

Educational PSAs; Website
Development

Coordinate with landowners
to promote BMP education
and training
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INTRODUCTION

The long-term Everglades water quality goal is to meet water quality standards and goals
established by the Everglades Forever Act (EFA), including compliance with the phosphorus
criterion in the Everglades Protection Area (EPA) utilizing a Long-Term Plan (LTP) (Burns and
McDonnell, 2003) that consists of an optimal combination of source control strategies,
Stormwater Treatment Areas (STAs), Advanced Treatment Technologies, and integration with
Comprehensive Everglades Restoration Plan (CERP) projects. Chapter 8 of this volume provides
further information on the Long-Term Plan. The restoration program incorporates a strong
science base and an adaptive implementation philosophy to allow continuous improvement to
achieve and maintain the long-term water quality goal. Controlling phosphorus at the source is
the foundation of the water quality improvement component of the Everglades Restoration
Program.

The South Florida Water Management District (SFWMD or District) has identified 10 basins
with discharges tributary to the EPA in which source control programs are to be implemented
(Figure 4-1). The background and details of the source control programs for these basins are
described in Chapter 3 of the 2006 South Florida Environmental Report — Volume | (2006 SFER
— Volume 1), including the requirements for implementing Best Management Practice (BMP)
Plans, Discharge Monitoring Plans, and Water Quality Improvement Plans (WQIPS); research
and demonstration projects; data evaluation; compliance methodologies and determinations; and
education and outreach activities.

To assure compliance with the EFA, the District must comply with specific source control
requirements stipulated in permits issued by the FDEP. These are the Everglades Construction
Project (ECP) and the non-Everglades Construction Project (non-ECP) permits. Both permits
incorporate a comprehensive approach for controlling phosphorus, including implementation of
BMPs utilizing regulatory, cooperative, and educational programs. The District is required by
permit to report on the results of these programs annually.

The ECP permits require the District to construct, maintain, and operate the ECP in the
Everglades Agricultural Area (EAA) and C-139 basins, the largest tributary sources to the EPA.
The ECP permits regulate the construction and operation of the STAs and require the District to
provide reasonable assurance that the EAA and C-139 basins are complying with a mandated
phosphorus source control program for discharges to the STAs. Permit requirements for these
basins mandate a minimum level of BMP implementation through a regulatory program.

The BMP plans implemented through the regulatory program are selected by individual
permittees from a list of approved BMPs. This list is tailored to each basin, with each BMP
assigned an *“equivalent” point value, with the intent of providing a comprehensive BMP plan.
The regulatory program relies on technical information developed by others (e.g., university,
industry, non-profit organizations, etc.) and is focused on implementation within the framework
of Chapter 40E-63, Florida Administrative Code (Rule 40E-63). Although research is a
component of optimization efforts, the BMP regulatory program is not a research program.

Further, the Long-Term Plan stipulates that the District perform activities designed to
maintain and improve upon the contribution of source controls to the overall water quality
improvement goals in the basins. This chapter provides Water Year 2006 (WY2006) (May 1,
2005 through April 30, 2006) total phosphorus (TP) results for the ECP basins and an update on
the progress of their regulatory and Long-Term Plan required activities. Chapter 5 of this volume
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provides an update on STA performance, compliance, and optimization as required by the ECP
permit.

The non-ECP permit regulates the operation and maintenance of water control structures,
within the control of the District, that discharge into, within, or from the EPA and are not
included in the ECP. The non-ECP permit requires evaluation of water quality standards for the
EPA as well as descriptions of schedules and strategies to ensure progress toward ultimately
achieving established water quality standards in discharges from the permitted basins to the EPA.
This chapter provides an update for the comprehensive schedules and strategies for phosphorus
reduction described in WQIPs developed for each non-ECP basin. The WQIPs utilize source
control programs that combine the implementation of BMPs through cooperative arrangements,
requirement of water quality criteria in local permits, and full integration with CERP and other
local construction projects. TP data is presented in this chapter to evaluate the success of the
WQIPs. While this chapter focuses on TP reduction in non-ECP basin discharges to the EPA, this
volume’s Chapter 3A and associated appendices provide an updated comprehensive evaluation of
water quality as required by non-ECP permit conditions.

Eight basins that discharge directly to the EPA are not part of the ECP. Five of these basins
have “into” structures that are operated and maintained by the District and are permitted under the
non-ECP permit: C-11 West, NNRC, Feeder Canal, L-28, and C-111. There are three remaining
non-ECP basins that were capable of discharge directly to the EPA in WY 2006 through structures
that are not owned or operated by the District: ACME, NSID, and Boynton Farms. Pursuant to
the EFA and Long-Term Plan, the District has implemented source control programs in each of
these basins through development of WQIPs equivalent to those required under the non-ECP
permit.

This chapter provides an update of the source control activities in the ECP and non-ECP
basins for WY2006. Phosphorus results and a summary of activities are provided for each basin.
Additionally, an overview of activities anticipated for WY 2007 is provided as future direction for
the Everglades source control program.
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SOURCE CONTROLS IN THE ECP BASINS

The EFA mandates specific TP annual load limits in the discharges leaving the EAA and the
C-139 basins. These limits are based on historical data or “baseline periods” defined by law. TP
load limits from the tributary basins are critical to the success of the ECP because STAs were
designed based on historical data. It is the source control program’s implementation of mandated
BMPs in the EAA and C-139 basins that reduce TP loads in discharges from the basins prior to
inflow to an STA. Detailed information regarding the development of BMP and Discharge
Monitoring plans for each ECP basin can be found in Chapter 3 of the 2006 SFER - Volume 1.
This chapter provides an update on the WY?2006 data and the source control activities for the
EAA and C-139 basins.

EAA BASIN UPDATE

The EFA specifies that the EAA basin shall achieve a reduction of the TP loads discharged
from the basin by 25 percent when compared to the pre-BMP baseline period. The EFA also
requires the District to collect monitoring data from the EAA basin at representative locations to
evaluate the overall effectiveness of the BMPs in achieving and maintaining compliance with the
TP load reduction requirement. These requirements are outlined in Rule 40E-63. If the EAA basin
is determined to be out of compliance based on District-collected data, then the data collected by
the individual permittees under an approved discharge monitoring plan is used as a secondary
compliance method to determine individual farm TP load contributions. There is not a provision
in the rule for use of the permittee’s regulatory data for determining compliance as long as the
basin-level data show that the TP load reduction requirement is met. Because the EAA basin has
met and exceeded the 25 percent reduction requirement each year since the program’s inception,
the secondary compliance method has not been utilized. An EAA basin map and the
representative monitoring locations for determining WY2006 compliance with the TP load
reduction requirement is shown in Figure 4-2.
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Water Year 2006 Phosphorus Results for the EAA Basin

The EAA basin is in compliance for WY2006, having exceeded the 25 percent TP load
reduction requirement for the eleventh consecutive year since the first compliance determination
in WY1996. Table 4-2 provides a summary of the WY?2006 results for the total observed and
predicted TP loads, where the observed load is the measured load based on samples collected
during the water year, and the predicted load is the pre-BMP baseline period load adjusted for
hydrologic variability associated with rainfall. Compliance is determined by comparing the
observed TP load for the current water year to the predicted load from the pre-BMP base period.
The comparison for WY 2006 shows that the EAA basin achieved a 44 percent TP load reduction.

Table 4-2. Results of WY2006 EAA basin TP compliance calculations.

WY2006 EAA TP Load

Estimated TP load from the EAA during the baseline period years adjusted 270 mt
for WY2006 rainfall amount and distribution (WY1980—WY1988)1

Actual WY2006 TP load from the EAA with BMPs implemented 153 mt
WY2006 TP load reduction (relative difference) 44%
Three-year average TP load reduction 56%

WY2006 EAA TP Concentration

Actual annual average EAA TP concentration prior to BMP implementation 172 ppb
(WY1980-WY1 988)1

Actual WY2006 TP concentration from the EAA with BMPs implemented 119 ppb

Three-year flow-weighted mean TP concentration 106 ppb

1 The baseline period of record is October 1978-September 1988 in accordance with EFA requirements.

Compliance under Rule 40E-63 bases compliance on the water year periods from May 1 through
April 30 that fall within the October 1978-September 1988 range, that is, WY 1980-W'Y1988.

The data for all calculated water years are summarized in Table 4-3. This table presents
observed and predicted (baseline period rainfall adjusted) TP data and annual rainfall and flow
measurements. Additionally, the TP values presented are attributable only to the EAA basin
(farms, cities, and industries) and do not represent the cumulative TP being discharged to the
Everglades from all sources.
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Table 4-3. WY1980-WY2006 EAA basin TP measurements and calculations.

N Observed Predicte(il o T e An n.ual Annual Baseline Pre- LOK Evrglds

o TP Load TP Load Reduction? R.aun Flow Period Pi'rvilgd SWIM Rule
(mt) (mt) (in) (kac-ft) BMPs BMPs

1980 167 154 -9% 53.50 1,162 A A

1981 85 98 13% 35.05 550

1982 234 255 8% 46.65 781

1983 473 462 -2% 64.35 1,965

1984 188 212 11% 49.83 980

1985 229 180 -27% 39.70 824

1986 197 240 18% 51.15 1,059

1987 291 261 -12% 51.97 1,286

1988 140 128 9% 43.43 701 \ 4

1989 183 274 33% 39.68 750

1990 121 120 -1% 40.14 552

1991 180 219 17% 50.37 707 A\

1992 106 179 41% 47.61 908 .

1993 318 572 44% 61.69 1,639 E

1994 132 160 17% 50.54 952

1995 268 388 31% 67.01 1,878 .

1996 162 503 68% 56.86 1,336 First Compliance Year :

1997 122 240 49% 52.02 996

1998 161 244 34% 56.12 1,276

1999 128 249 49% 43.42 833

2000 193 425 55% 57.51 1,311

2001 52 195 73% 37.28 667

2002 101 227 55% 49.14 1,071

2003 81 125 35% 45.55 992

2004 82 229 64% 46.76 961

2005 182 444 59% 50.98 1,190

2006 153 270 44% 50.08 1,035 V ) 4

Note: Dashed vertical line indicates the period for which BMPs were not fully implemented (WY 1992-WY1995).

! “Predicted TP Load” represents the base period load, adjusted for rainfall variability.

2 “%TP Load Reduction” values for WY1980-WY 1988 represent the compliance model calibration period.
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Figures 4-3 through 4-6 represent the TP data graphically. In Figure 4-3, each bar represents
the actual (observed) annual TP tonnage from the EAA basin in each water year, and the solid
line represents the annual TP tonnage predicted (rainfall adjusted) by the rule-mandated model.
The annual percent reduction of TP is calculated as the relative difference between the actual
(bar) EAA basin TP load and the predicted (line) base period TP load (adjusted for rainfall). As
this figure indicates, the EAA basin has consistently outperformed its mandated goal. As shown
in Figure 4-4, if the EAA basin had met the minimum requirement of a 25 percent reduction in
TP load for the 11 years that the program has been fully implemented, 787 metric tons (mt) would
have been prevented from leaving the basin. However, because the basin has exceeded the
minimum requirements, 1,734 mt of TP were prevented from leaving the EAA basin as runoff.
This comparison is based on what would have been expected under the same hydrologic
conditions during the pre-BMP baseline period.

The EAA basin percent TP load reduction trend is presented in Figure 4-5. The solid line
shows the three-year trend of percent load reduction. The diamond (“e”) symbol represents the
annual measurements. An upward trend in the solid line in Figure 4-5 denotes a reduction in
loads, that is, an improvement in the water quality of EAA basin runoff discharges.

TP concentrations are calculated in addition to load; however, concentration levels are not
evaluated to determine EAA basin compliance. The annual concentrations and three-year trends
presented are true “annual flow-weighted” mean values calculated by dividing the total annual
cumulative TP load by the total annual cumulative flow. Figure 4-6 shows the TP concentration
trends for the EAA discharges.
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EAA Basin-Level Phosphorus Measurements and Calculations

Since the implementation of BMPs required by the Everglades Regulatory Program, TP loads
from the surface water runoff attributable to the lands within the EAA basin have been evaluated
on an annual basis taking into account changes brought about from lands converted to STAS,
inflow sources from external basins, and the addition of new water control structures. To interpret
phosphorus measurements taken at inflow and outflow water control structures defining the
boundary of the EAA basin, it is important to recognize that water leaving the EAA basin through
these structures is a combination of EAA farm and urban-generated runoff and water passing
through the EAA basin canals from external basins. This “pass through” water includes
discharges from Lake Okeechobee and 298 District diversion areas. The diversion areas, shown
in Figure 4-2, include the South Florida Conservancy District (SFCD), South Shore Drainage
District (SSDD), East Beach Water Control District (EBWCD), East Shore Water Control District
(ESWCD), and Closter Farms. The runoff from lands within the diversion areas enter the EAA
through four pump stations. During WY 2005, three of the diversion pump stations were operating
and discharging runoff from EBWCD (pump station EBPS3), the combined area of ESWCD and
Closter Farms (pump station ESPS2), and SSDD (pump station SSDDMC) into the EAA basin.
During WY 2006, the fourth and remaining diversion pump station serving SFCD (pump station
SFCD5E) was completed and began operating August 1, 2005.

Depending on the inflow source and the entry point into the EAA basin, water quality within
the basin can be influenced, although the extent of the influence is generally difficult to interpret.
Therefore, separate accounting of TP loads from various sources is required to develop
conclusions about TP loads originating from lands (or sub-basins) within the overall EAA basin.
The TP loads in runoff from the sub-basin lands are conveyed primarily to STAs by the West
Palm Beach Canal (WPB) (S5A sub-basin), the Hillsboro Canal (HILLS) (S6 sub-basin and a
portion of the S2 sub-basin), the North New River Canal (NNR) (S7 sub-basin and remaining
portion of S2 sub-basin), and the Miami Canal (MIA) (S8 and S3 sub-basins). The accounting of
tributary sources and flow configurations to the Everglades is complex, and the reported TP loads
attributed to the farms, cities, and industries within the EAA basin should not be confused with
the total load being delivered to the Everglades.

The EAA basin-level compliance determination is based on monitoring at various inflow and
outflow points defining the boundary of the sub-basins (S5A, S2/S6, S2/S7, and S3/S8) in any
given water year and the conveyance canals serving those sub-basins. The number of structures
defining the boundary of the S3/S8 sub-basin during WY2006 (Table 4-4) was reduced compared
to the WY2005 monitoring points as a result of construction activities associated with the
completion of the STA-3/4 diversion/bypass structures and the re-routing of the STA-5 outflow
canal. Due to these changes in boundary conditions, a reduction in the number of representative
monitoring locations occurred and adjustments were made to the compliance determination
methods in accordance with Rule 40E-63.

Historically, the S-7 and S-8 structures defined the southern boundary of the EAA basin for
determining compliance with mandated TP load reduction requirements. During WY2005, the
southern boundary of the EAA basin shifted upstream on both the Miami and NNRC. Also in
WY2005, for the Miami Canal, the boundary at structure S-8 was replaced with upstream
structures G-372 (STA-3/4 inflow) and G-373 (diversion/bypass). For the NNRC, S-7 was
replaced with G-370 (STA-3/4 inflow) and G-371 (diversion/bypass). The new southern
boundary at these structures, along with structures S-6 and S-5A, constituted the main outflow
points for the entire WY 2006.
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Based on the new boundary conditions, Table 4-5a presents the summaries of flows and TP
loads for each sub-basin identified in Table 4-4. The summaries in Table 4-5a generally describe
the mass balance of inflows and outflows from the EAA sub-basins. The observed runoff TP load
and runoff volume from each sub-basin, summing up to a total observed EAA basin runoff TP
load of 152.5 mt and runoff volume of 1,034.5 thousand acre feet (kac-ft), is noted in this table.
More detailed WY2006 information on the annual load, flow, and TP flow-weighted mean
(FWM) concentration at each of the individual inflow and outflow structures for each sub-basin
in Table 4-4, along with TP data collection statistics and the current quality level of flow
information at each structure, can be found in Appendix 4-1.

Table 4-5b presents a summary of the inflow and outflow TP concentrations for WY 2006,
which contrasts the concentrations of incoming flows from Lake Okeechobee with the total
outflow concentrations from each sub-basin. The TP concentrations at the Lake Okeechobee
inflow points (S-351, S-352, S-354) to the EAA sub-basins continue to show steadily increasing
trends, with WY2006 data ranging between 209 parts per billion (ppb) and 294 ppb. This
increasing trend in lake inflow TP concentrations to the EAA, is often cited as cause for concern
in maintaining the actual performance level of BMPs reducing TP loads because the lake is a
major source of irrigation water. An evaluation of this relationship will be conducted during
WY2007 to ascertain the relationships between the lake inflows and EAA basin phosphorus
levels.

While the accounting of flows and TP loads associated with EAA basin runoff and from other
sources flowing into and out of the EAA basin is complicated, it is possible to determine the
contributions from each of these sources by reviewing the total observed load at the basin outflow
structure. For instance, during WY2006, the Miami Canal conveyed EAA basin runoff, Lake
Okeechobee “pass through” flows, C-139 basin runoff, and runoff from two diversion area basins
(SFCD and SSDD) to the STA-3/4 inflow structure (G-372). Therefore, G-372 received multiple
sources of water of varying amounts (flow and TP load) which contributed to the total observed
flow and TP load.

It is not the intent of this chapter to quantify or report how flows and TP loads from the
various sources are allocated, or apportioned, to the various sub-basin outflow points. However,
this information is useful in knowing how much water from sources external to the EAA basin
(Lake Okeechobee and diversion areas), in addition to EAA basin runoff, is routed for treatment
in or to bypass an STA because of capacity constraints in any given water year. Therefore, this
type of detailed information is reported in other chapters of this volume, specifically Chapter 3C
and Chapter 5, which provide a comprehensive picture of flow and TP loads (and the source)
being discharged to the EPA and on STA performance, respectively.
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Table 4-4. EAA sub-basin inflow and outflow monitoring points during WY2006.

SutI)E-ABgsin Structure/Site Inflow Outflow Efézf;i;/e
(Canal)
S-5A  (S-5A Complex) P +
S5A S-5AW (S-5A Complex) Y Y T
(WPB Canal) g_352 ° ° "
EBPS3 PY +
S6 ° T
G-328 PY +
(Hll_stslgaSnan S-2 (-2 Complex) ° T
S-351 (S-2 Complex) Y 1
ESPS2 ° +
G-370 ° +
Ny G-3T1 o start 2/1/06
S-2 & S-351 (see above) ° Py i
G-372 PY +
G-373 ® start 6/15/06
. oo
S-3 (S-3 Complex) Y T
S-354  (S-3 Complex) Y t
SSDDMC Py +
SFCDSE Y start 8/1/05
S3/S8 G-136 Py +
HASED G-aaann ° end 7/22/05
CAeis ° end 7/22/05
G-344C™ ° end 7/22/05
G-344D™ ° end 7/22/05
G-3496™ ° end 7/22/05
G-350B™ ° end 7/22/05
G-507" ° end 7/22/05
G-410* ° end 7/22/05

t Part of the EAA model boundary for the entire water year.

* G-373BC represents the flow and load passing through the emergency bypass canal located
adjacent to the construction of G-373. Bypass event occurred between June 1, 2005, and
July 21, 2005.

**  OnJuly 22, 2005, the STA-5 conveyance canal was rerouted south of G-373 bringing it outside the
EAA model boundary. After that date, the EAA model no longer tracks loads and flows from the
STA-5 structures and G-410.
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Table 4-5a. EAA sub-basin flows and TP loads by source for WY2006.

S5A Sub-Basin Load (mt) Flow (kac-ft)
Source Inflow Outflow Inflow Outflow
EAA N/A 44 .53* N/A 180.16*
Lake 29.06 3.54 80.18 13.68
EBWCD 8.73 8.73 14.58 14.58
Total 37.79 56.80 94.76 208.42
S2/S6 Sub-Basin Load (mt) Flow (kac-ft)
Source Inflow Outflow Inflow Outflow
EAA N/A 35.85* N/A 267.51*
Lake 23.16 2.22 69.71 6.98
ESWCD & Closter 6.87 6.87 26.80 26.80
Total 30.03 44.94 96.51 301.29
S2/S7 Sub-Basin Load (mt) Flow (kac-ft)
Source Inflow Outflow Inflow Outflow
EAA N/A 32.04* N/A 235.83*
Lake 43.32 9.59 130.35 28.01
Total 43.32 41.63 130.35 263.84
S3/S8 Sub-Basin Load (mt) Flow (kac-ft)
Source Inflow Outflow Inflow Outflow
EAA N/A 40.18* N/A 350.99*
Lake 33.77 11.94 130.78 44 .47
C-139 9.68 9.68 30.59 30.59
SSDD 2.43 2.43 14.72 14.72
SFCD 3.35 3.35 17.08 17.08
STA5 7.19 7.19 60.96 60.96
Total 56.42 74.77 254.13 518.81

Note: The total loads and flows leaving the sub-basins represent pass through volumes as well as
volumes originating within the basin. With the exception of lake inflows, it is assumed that 100
percent of all other inflow sources to the EAA sub-basins pass through the main EAA
conveyance canals directly to the outlet of each sub-basin. These assumptions are mandated in
the model developed under Rule 40E-63 for determining EAA basin phosphorus load reductions.

* Represents each sub-basin’s portion of the total EAA basin TP load and volume from runoff.

N/A Not Applicable

Table 4-5b. EAA sub-basin inflow and outflow FWM TP concentration for WY2006.

EAA Sub-Basin

Lake Inflow FWM
Concentration (ppb)

Total Outflow FWM
Concentration (ppb)

S5A
S2/S6
S2/87
S3/S8

294
269
269
209

221
121
128
117
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EAA Basin-Level Annual Variations

The EAA basin as a whole experiences many variations throughout the water year from both
a hydrologic and a water quality standpoint. Compared on a water-year-by-water-year basis since
the full implementation of BMPs in WY 1996, Lake Okeechobee discharges to the EAA typically
have had higher TP concentrations than EAA basin discharges. Within the EAA basin, variations
in rainfall and lake inflows also exhibit significant variances from east to west, making a complex
picture more difficult to interpret when considering individual phosphorus sources within the
basin.

Rainfall variation in both spatial and temporal distribution influence runoff patterns
throughout the basin. For instance, a basinwide average rainfall amount of 52 inches occurring in
two separate water years can produce markedly different runoff volumes and TP loads. The
impact of spatial and temporal variation on runoff is the basis for the rainfall adjustments that are
applied to pre-BMP baseline predicted loads. Figure 4-7a depicts the annual variation of total
rainfall occurring within each of the four major sub-basin groups (averaged rainfall from sites
within the sub-basin) compared to the total rainfall for the entire EAA basin (averaged rainfall
from all sites) since WY1996. The figure shows that the S5A sub-basin generally receives higher
amounts of rainfall than the other sub-basins. During WY 2006, the S3/S8 sub-basin received the
highest amounts of rainfall, and the S5A sub-basin received the lowest. Figure 4-7b depicts the
variation of WY2006 sub-basin monthly rainfall compared to the total monthly rainfall for the
EAA basin. Chapter 2 of this volume provides more in depth explanations of the hydrologic
events that occurred throughout the District during WY2006.

Since WY1996, runoff volumes between the sub-basins have typically shown an evenly
distributed and narrower range of variation when based on the percent contribution of each
(typically 20 to 30 percent each) to the total EAA basin runoff volume (Figure 4-8a). However,
with runoff TP loads among the sub-basins, a wider range of variation is seen (Figure 4-8b).
Typically, when the S5A sub-basin receives more rainfall than the other sub-basins, the runoff TP
load from S5A is correspondingly higher and amounts to 30 to 50 percent of the EAA basin total
annual runoff TP load.

During WY 2006, there were three factors that most likely explain lower TP loads from S5A
sub-basin runoff. One factor was rainfall, since the S5A sub-basin received the lowest amount of
rainfall compared to other sub-basins. The second factor was a significantly lower amount of lake
inflow into the sub-basin, as more lake water was shifted to other inflow conveyance points that
move water to STA-3/4. The third factor would be a sub-division of the S5A sub-basin that
occurred during the year when a new divide structure (G-341) was completed on the Ocean Canal
near the northwest corner of STA-1W. The divide structure effectively re-distributed farm runoff
within the S5A sub-basin into STA-2 from approximately 27,550 acres that would have flowed
into STA-1W.

The figures presented are used to make general observations of variations seen in rainfall,
runoff volumes, and runoff TP loads from year to year. The EAA basin as a system is influenced
by many factors that contribute to higher or lower TP loads in runoff and distribution of the
runoff loads throughout the basin. Determining the cause and effect relationships is important in
order to understand how the current level of BMP performance can be maintained. These
relationships will be the subject of an evaluation as a WY2007 Long-Term Plan activity.
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Figure 4-8a. WY1996—-WY2006 EAA sub-basin annual runoff volume percent
“relative” contribution trend of basin total.
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Figure 4-8b. WY1996-WY2006 EAA sub-basin annual TP load percent “relative”
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Source Control Strategy

The source control strategy for the EAA basin primarily relies on an EFA-mandated
regulatory program for BMP implementation for which compliance determinations began in
WY1996. Rule 40E-63 states that the use of Everglades Works of the District (EWOD) within the
EAA basin requires a permit for a BMP plan for each crop within each sub-basin or farm. As in
prior years, permittees in the EAA basin implemented a 25-point BMP plan during WY 2006.
Plans are comprehensive, generally consisting of nutrient management, water management, and
sediment controls. Changes to the BMP plans require District approval. Permittees are also
required to collect water quality and quantity data at farm discharges (permit level) through
approved Discharge Monitoring Plans. Refer to Appendix 4-2, Table 1, for permit-level data for
the EAA, and Table 3 for a summary of BMPs and BMP “equivalent” points. Also refer to
Chapter 3 of the 2006 SFER — VVolume | under the EAA Best Management Practice Plans section
for more information on BMP plans and “equivalent” points and a discussion of BMP
effectiveness. Water quality data collected at the permit level are used as indicators of overall
BMP performance, but cannot be related directly to individual BMP performance.

The main guidance document for the design of BMPs and implementation of BMP plans in
the EAA is the Procedural Guide for the Development of Farm-Level Best Management Practice
Plans for Phosphorus Control in the Everglades Agricultural Area, Version 1.1, developed by the
University of Florida Institute of Food and Agricultural Sciences (IFAS). The document can be
found at http://edis.ifas.ufl.edu/pdffiles/WQ/WQ14100.pdf. Updates to this document for
individual BMPs can be found at http://edis.ifas.ufl.edu. Additionally, the source control strategy
in the EAA basin includes supplemental Long-Term Plan projects for the purpose of optimizing
the already successful regulatory program.

Update on Source Control Activities for the EAA Basin

Summary of WY2006 Activities

During WY2006, the District implemented the on-going EFA-mandated regulatory BMP
program and made progress on the Long-Term Plan supplemental projects as detailed in Chapter
3 of the 2006 SFER — Volume 1. The following is an update on these activities:

1. BMP Regulatory Program: At the end of WY2006, there were 486,381 acres under
32 EWOD permits in the EAA. There were 15,692 acres removed from EWOD permits due
to construction of CERP and Acceler8 projects during the year. Post-permit compliance
activities continued in these farm basins through on-site BMP verifications. BMP
verifications were prioritized based on farm location, water quality history, size, and date of
previous verification.

2. BMP Replacement Water: The EFA mandated hydroperiod restoration and the
replacement of anticipated reductions in EAA basin runoff volume to the EPA as a result of
BMP implementation. An original assumption was made that BMP water retention in the
EAA would equal 20 percent of the total base flow that was discharged from the EAA from
1979 through 1988. The District has applied a model adopted by Rule 40E-63 on an annual
basis (1995-2005) to calculate the quantity of replacement water that the District must
release to the EPA to meet these requirements. With 11 years of BMP implementation and
extensive data collected during this time period, evidence suggests that post-BMP
hydrology has not significantly changed in comparison to pre-BMP hydrology and,
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therefore, the anticipated reduction in runoff volume has not been realized. For WY 2006,
the District continued to use the current rule adopted model; however, the methodology is
under review.

3. BMP Research: In addition to the Everglades Regulatory Program, the EFA and Rule
40E-63 require EAA landowners, through the Everglades Agricultural Area — Everglades
Protection District (EAA-EPD), to sponsor a program of BMP research, testing, and
implementation to monitor the efficacy of established BMPs in improving water quality in
the EPA. Although the BMP regulatory program is not a research program, it is an
important component for optimization efforts. These activities are conducted under a
Master Permit for BMP Research, Testing and Implementation in accordance with Part 111
of Rule 40E-63. The Master Permit is issued to the EAA-EPD, and research is conducted
by IFAS in Belle Glade.

In March 2005, the District renewed the permit for an additional five-year period with
modifications to the prior scope of work, as requested by the permittee. Based on final
reports submitted by IFAS for BMP research on specific conductance and farm-scale
research on BMP effectiveness, the District approved an update to the scope. The proposed
scope replaces the completed research projects and data collection with statistical
evaluation of the permittee-collected regulatory data and the farm-scale research data to
develop new farm-scale projects. It also includes enhancement of the BMP education and
extension services by including a one-on-one consultation program on priority farms, and
completing the final report for the particulate phosphorus demonstration farm project.

The EAA BMPs for Reducing Particulate Phosphorus Transport — Final Report, was
completed in June 2005 (Daroub et al., 2005). The report summarized the $3 million, four-
year research project which was cost-shared by the EAA-EPD (75 percent) and the FDEP
(25 percent). Main project objectives were to (1) demonstrate the long-term viability of on-
farm BMPs, including mitigating total phosphorus concentration and load spikes;
(2) identify phosphorus sources, content, and cycling characteristics of floating aquatic
plants, sediments, and suspended particulate matter and how they can be used to reduce
phosphorus loading; and (3) demonstrate water management systems leading to greater
levels of particulate matter detention. The report discussed that there are a myriad of factors
that can affect the magnitude of phosphorus concentrations leaving a particular farm on an
event and long-term basis. The report indicated that the BMP potential to reduce
phosphorus concentrations is not equal among farms, for reasons that are sometimes
beyond the control of the farmer. The “lowest reasonable achievable” concentration varied
between 50 ppb and 150 ppb at the sites used for the project. The report recommended
focusing on understanding phosphorus dynamics within the District canal system, the
STAs, and the water conservation areas on the basis that “there are simply too many factors
related to phosphorus cycling in the aquatic systems, phosphorus transport issues, inherent
background phosphorus levels, Lake Okeechobee concentrations and loads, and human
interaction effects that would occlude or negate the effort toward achieving further farm-
level phosphorus load reductions™” (Daroub et al., 2005). A copy of this report and others
prepared by the University of Florida on BMPs and water resources research can be
obtained online at http://erec.ifas.ufl.edu/WQ/WQ-ReportSum.htm.

Three quarterly reports were submitted by IFAS to the District documenting progress on
the implementation of the scope of work mandated by the permit. Highlights documented
in these reports include the following:

e Update of training modules used for BMP training workshops: Explanation of
Rule 40E-63; Wise use of Ametryn and Atrazine in the EAA; BMP Table
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Overview, calibrated Soil Testing and Plant Use Tissue Analysis; Fertilizer Spill
prevention and Nutrient Application Control, Rainfall Detention; Sediment and
Particulate Phosphorus Control; and Particulate Phosphorus Research Update.
Eight BMP training workshops were offered during WY?2006 and registered
176 participants.

o Development of Extension Materials for BMP implementation, which are
published online at http://edis.ifas.ufl.edu.

e Completion of one-on-one BMP consultation program for 44 farms, representing
63 percent of the farm basin acreage, in the S5A sub-basin as of April 15, 2006.

e Creation of the dataset for the statistical analysis has been completed and
investigative hypotheses have been discussed with grower representatives.

On July 14, 2006, the IFAS submitted its 2005 Annual Report and presentation at the EAA-
EPD Annual Landowners Meeting (Daroub et al., 2006). A brief description of the IFAS
activities anticipated for 2007 is as follows:

e Submittal of a detailed plan describing the statistical analyses to be conducted.
Upon District review and approval, the statistical analysis will be initiated with
completion expected in 2007.

o |dentification of gaps in existing BMP research and recommendation of future
research projects to enhance BMP effectiveness, based on the results of the
statistical evaluation.

o Completion of the one-on-one consultation program in the S5A sub-basin, and
initiation of the consultations in the S6 sub-basin.

e Expansion of outreach efforts to the Hispanic workforce by translating training
modules into Spanish for additional workshops.

4. 298 Diversion Projects: The EFA mandates as an element of the Everglades Restoration
Program the completion of system modifications described in the ECP for the diversion of
Lake Okeechobee discharges from EBWCD, SSDD, SFCD, ESWCD, and Closter Farms®.
The Everglades Protection Project Conceptual Design Document (Burns and McDonnell,
1994) defined the primary objective of the system modifications to be the reduction of total
phosphorus loads historically discharged to Lake Okeechobee from those areas by no less
than 80 percent. The system modifications were constructed using a phased approach
between 2001 and 2005, diverting discharges south through the EAA.

These modifications have the potential to impact the EAA basin’s water quality; however,
STAs were specifically designed to receive the additional load. As defined in the
Conceptual Desigh Document, STA design is also based on the assumption that BMPs
consistent with Rule 40E-63 and resulting in a not less than 25 percent reduction in average
TP loads would be implemented in the diversion basins. SSDD and SFCD discharges are
directed to the Miami Canal, reaching STA-3/4; ESWCD and Closter Farms to the
Hillsboro Canal and STA-2; and EBWCD to the West Palm Beach Canal, reaching
STA-1W.

To date, all diversion projects have been completed. Environmental Resource Permits
(ERPs) were issued consistent with Conceptual Design Document goals, and BMP plans
are being implemented in accordance with EWOD permits. ERP permits require submittal

! a.k.a. Agricultural Lease Number 3420 or 715 farms
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of annual reports documenting diversion ratios on a calendar-year basis. These reports
indicate that, except for infrequent high-rain conditions (e.g., hurricanes), or pump
maintenance or testing at Lake Okeechobee structures, discharges from EBWCD, SSDD,
and ESWCD only occur through the Everglades diversion structures, thus, the diversion
ratios are being met in these basins. Discharges at the SFCD diversion structure began on
August 1, 2005; however, no data are available to date to complete a diversion report.

5. EAA Exploratory Statistical Analysis (Long-Term Plan Project “EAA Basins - Source
Controls,” FY2004-FY?2006): In response to Long-Term Plan requirements to identify
additional opportunities to optimize the BMP program and address public inquiries, an
exploratory statistical analysis on existing permittee-collected regulatory data was
completed in 2006 (Stanley Consultants and ZFI Engineering and Construction, Inc., 2006).
The primary objective of the analysis was to identify high-level relationships and
“screening tools” for BMP Program optimization opportunities based on the available
permit-level regulatory data.

6. Analysis findings support expectations associated with EAA farm discharges that had
previously been assumed and not based on actual review of data. The specific causes
behind the TP load and concentration relationships presented in the analysis, however,
could not be identified with certainty because of the lack of information on the many
factors affecting the characteristics of farm discharges. The analysis report concluded that
the use of more refined datasets is necessary and that suggestions for more refined analyses
be provided to IFAS for consideration in their BMP research efforts and data analysis
(using BMP research data collected by IFAS at the farm level) or for additional field
investigation. These findings are consistent with the IFAS report discussed in item 3 (BMP
Research). The analysis report is available on the Long-Term Plan web site
(http://www.sfwmd.gov/org/erd/longtermplan/documents.shtml) or through the District’s
web site at www.sfwmd.gov under Everglades, Long-Term Plan for Achieving Everglades
Water Quality Goals link.

Anticipated Activities for WY2007

1. BMP Regulatory Program: An estimated 20,823 acres is expected to be removed from
EWOD permits due to construction of CERP and Acceler8 projects. BMP verifications will
continue using a prioritized list based on farm location, water quality history, size, and date
of previous verification.

2. BMP Replacement Water: It is expected that the methodology will be updated through
rule development to more accurately represent planned changes to the conveyance system
from ongoing CERP and Acceler8 projects in the EAA basin and to ensure that the
significance of pre- and post-BMP hydrology is accounted for in determining runoff
reductions.

3. 298 Diversion Projects: Currently, diversion areas are treated as pass-through waters that
are directed to the STAs for treatment but are not evaluated for compliance with the
25 percent reduction in TP loading. The calculations to determine the load from the EAA
boundary subject to the baseline period definition are adjusted to eliminate the diversion
loads entering into the EAA sub-basins. The EFA provides the basis for this procedure and
states that the data utilized to calculate the actual loads attributable to the EAA shall be
adjusted to eliminate the effect of any load and flow that were not included in the
1979-1988 baseline period [8373.4592(6)(a)(2), Florida Statutes (F.S.)]. Prior to 2001, the
diversion areas discharged exclusively to Lake Okeechobee and, therefore, were not part of
the baseline period. Defining a method for evaluating the effectiveness of BMPs in these
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recent tributaries (diversion areas) to the EPA will be initiated to meet the requirements in
the EFA [8373.4592(4)(f)(4), F.S.].

4, EAA TP Load Reduction Compliance Model: The methodology will be reviewed to
ascertain if proposed alternatives in the EAA Regional Feasibility Study, concerning
conveyance system changes for ongoing CERP and Acceler8 projects in the EAA basin,
would require changes to the method for tracking inflow and outflows from the EAA basin
and determining how observed runoff is calculated. It is anticipated that the selected
alternative will be unveiled in early 2007 by the Acceler8 team. If the system changes are
significant and the current methodology in Rule 40E-63 cannot accommodate the
configuration changes, a model modification process will be initiated which would require
revisions to the rule through Chapter 120, F.S., rule development.

5. EAA Basin Data Evaluation (Long-Term Plan Project “EAA Basins - Source
Controls,” FY2004-FY2006): As stated in Section 5.1 Source Controls (BMPs) of the
Long-Term Plan, activities directed at maintaining performance levels can be categorized
into characterization, identification, and implementation efforts. The District has initiated
an evaluation to characterize EAA basin discharges in more detail. In particular, it is not
known if Lake Okeechobee inflows impact the EAA sub-basins with regard to BMP
performance. In recent years, the District has received public inquiries on why differences
in TP concentrations and loads exist in surface waters throughout the EAA and the effects
of the load coming into the EAA from Lake Okeechobee in the form of irrigation waters
and pass-through waters.

The primary objective of this project is to develop an understanding of the relationship
between Lake Okeechobee inflows, EAA basin runoff, and downstream points of entry into
STAs and the factors that govern those relationships. It is anticipated that the analysis will
be accomplished through a basin-level data evaluation (flows, load, concentrations, and any
other relevant data) for trends, changes, and significance that will help define the
relationships. This project will complement another Long-Term Plan project, the Lake
Okeechobee Long-Term Trends. This study focuses on improving the District’s
understanding of the relationship between Lake Okeechobee nutrient status and operation
(depth regulation, choice of outflow point) on phosphorus loads discharged to the STAs.
Additional information on this project can be obtained in Chapter 8 of this volume, which
describes various Long-Term Plan initiatives.

C-139 BASIN UPDATE

In contrast to the EAA basin where an annual 25 percent reduction in TP loads is required,
the goal of the source control program in the C-139 basin is to maintain TP loads at or below
historical levels. The EFA mandates that landowners within the C-139 basin not collectively
exceed the annual average TP load observed during the pre-BMP baseline period. The rule allows
for the option of a permit-level discharge monitoring plan to be considered as a secondary
compliance methodology should the C-139 basin be determined to be out of compliance. None of
the permits issued to date include the optional discharge monitoring plan; therefore, only C-139
basin level data is reported herein. The C-139 basin and the representative monitoring locations
during WY 2006 for determining compliance with TP load reduction is shown in Figure 4-9.
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Water Year 2006 Phosphorus Results for the C-139 Basin

WY 2006 is the fourth year for determining compliance in the C-139 basin. As in the previous
three years, the C-139 basin has been found to be out of compliance with the mandated TP load
limitations. The District has notified all permittees that the C-139 basin was determined to be out
of compliance in accordance with Rule 40E-63. BMP implementation levels and compliance
actions between WY2003 (initial compliance year) and WY2006 are summarized in Table 4-6.
The District will initiate rulemaking pursuant to Chapter 120, F.S., to ensure that the objectives of
the EFA are met.

Table 4-6. WY2003—-WY2006 C-139 basin BMP implementation summary.

Compliance Compliance Compliance
Watepr Year Bl L] witﬁ rule Acption
Initial Implementation of Go to Level Il .
WY2003 Level | — 15 points No *Full Implementation
in November 2003
Implement Level Il — Go to Level lll
WY2004 15 points with site verification No *Full Implementation
visits in November 2004
Implement Level Il — Go to Level IV
WY2005 25 points with site verification No *Full Implementation
visits in November 2005
Implement Level IV —
WY2006 35 points with site verification No Initiate Rulemaking
visits

Note: A water year (WY) is defined as May 1—April 30.

* Since a majority of flow and load occurs during the wet season from May through October, full
implementation of the next level of BMP effort (typically starting in November of the water year
following an out of compliance water year), would not be expected to yield any improvements until
the next wet season.

During WY?2006, C-139 basin permittees were required to implement Level 1V BMPs.
However full Level IV implementation, occurring in November 2005 (after the wet season when
most runoff had already occurred), did not influence runoff loads from the basin. During the
WY2006 wet season, the level of impact from BMPs would therefore be associated with
Level 11I.

A preliminary review of rainfall, runoff volumes, and water quality data has been conducted
to identify potential causes for the results despite the increased level of BMP implementation and
the increasing trends observed during WY2005. The observed runoff volume (333 kac-ft) and TP
load (106.9 mt) discharged during WY2006 were the second highest amounts observed from the
basin since WY1980. However, the basin received 53.79 inches of rainfall during WY2006,
which is only slightly greater than the long-term annual average of 50.81 inches
(WY1980-WY2006) for the C-139 basin.

4-30



2007 South Florida Environmental Report Chapter 4

Table 4-7 provides a summary of the results of the WY 2006 compliance calculation for total
observed and predicted TP loads where the predicted load is the pre-BMP baseline period load
adjusted for differences in rainfall. Compliance is determined by comparing the observed TP load
for the current water year to the predicted load from the pre-BMP baseline period. Using the
rainfall adjustment, target loads are calculated based on the 50™ percentile confidence level value
for predicted loads under the year’s rainfall conditions, while limit loads are calculated based on
the 90™ percentile. The alternate confidence levels accommodate for possible statistical error in
the model. Limit loads provide for a higher confidence level so that a single year exceedance
verifies noncompliance while the target loads are evaluated only when exceeded for three
consecutive years.

Table 4-7. Results of WY2006 C-139 basin TP compliance calculations.

WY2006 C-139 TP Load

Predicted TP Target load (adjusted for WY2006 rainfall amount and 34.6 mt
distribution)

Predicted TP Limit load (target load at the upper 90 percent confidence 62.0 mt
interval)

Actual WY2006 TP load from the C-139 with partial BMP implementation 106.9 mt
(Level 1V)

WY2006 C-139 TP Concentration

Actual annual average C-139 TP concentration prior to BMP implementation 227 ppb
(WY1980-WY1988)
Actual WY2006 TP concentration from the C-139 with minimum BMP 260 ppb

implementation at Level IV
Three-year, flow-weighted mean TP concentration 249 ppb

1 The baseline period of record is October 1978-September 1988 in accordance with EFA requirements.

Compliance under Rule 40E-63 bases compliance on the water year periods from May 1 through April 30
that fall within the October 1978-September 1988 range, that is, WY 1980-WY1988.

The observed, predicted target, and predicted limit TP data for the C-139 basin, along with
the annual rainfall and flow measurements are presented in Table 4-8. The table presents this data
for all calculated years (pre-compliance and initial compliance). The TP values presented in
Table 4-8 are attributable only to the C-139 basin and do not represent the cumulative TP being
discharged to the Everglades after treatment through STA-5.

Figures 4-10 shows the data from Table 4-8 graphically. In Figure 4-10, each bar represents
the actual (observed) annual TP tonnage from the C-139 basin in each water year, and the lines
represent the annual TP target and limit loads predicted after being adjusted for rainfall, by the
rule mandated method. Figure 4-11 shows the annual FWM TP concentration of discharge from
the C-139 basin shown by both individual yearly concentration values and the three-year rolling
average FWM concentration. However, compliance in the C-139 basin is determined by TP load
discharged from the basin, not concentration.
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Table 4-8. WY1980 through WY2006 C-139 basin TP measurements
and calculations.

Predicted Predicted
Water ~ Observed Target TP Limit TP~ Annual  Annual  pgageline  Pre-

Year” Tp(rh?)ad Lozt Lozt R(i?:;] (lfallg\-l}lt) Period  perigd
(mt) (mt)

1980 347 421 76 56.39 172 A A

1981 4.1 3.6 7 31.06 51

1982 6.1 8.8 16 38.61 44

1983 1481 115.2 222 71.98 344

1984 40.4 20.2 36 47.19 156

1985 14.6 19.6 35 46.88 63

1986 17.0 19.3 34 46.71 110

1987 377 55.0 101 60.19 149

1988 28.2 216 38 47.96 94  /

1989 14.2 11.0 20 40.69 73

1990 55 9.8 18 39.62 46

1991 5.0 20.8 37 4753 45

1992 12.3 27.9 50 51.04 100

1993 26.3 39.4 71 55.49 137

1994 218 30.2 54 52.03 136

1995 61.9 53.8 98 50.85 272

1996 485 55.2 101 60.24 236

1997 45.9 40.1 72 55.74 165

1998 35,6 42.9 77 56.65 170

1999 35.6 20.9 53 51.92 136

2000 52.4 36.4 65 54.46 202

2001 17.1 6.4 12 35.70 56

2002 65.9 35.8 64 54.23 200 %

2003 773 39.1 70 55.40 224

2004 69.0 25.4 453 49.90 204

2005 403 271 483 50.68 168

2006 106.9 34.6 62.0 53.79 333

1 Using the rainfall adjustment, target loads are calculated based on the 50" percentile value for predicted

loads under the year’s rainfall conditions, while limit loads are calculated based on the 90" percentile.

2 First year of compliance measurement is WY 2003.
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C139 Basin-Level Phosphorus Measurements and Calculations

As in the EAA basin, the District is required to collect monitoring data from the C-139 basin
to determine compliance with the TP load limitations. The TP load ultimately discharging to the
Everglades is not the same as the TP loads leaving the outflow structures from the C-139 basin
because some discharges are directed into other water bodies. The outfall structures accounting
for the loads in the C-139 basin compliance determination include G-136 discharging to the L-1
canal; G-342A, G-342B, G-342C, and G-342D discharging into STA-5; and G-406 discharging
into the L-3 canal when STA-5 cannot receive additional discharges. The overall flow, TP load,
and FWM concentration at the six primary basin outflow structures are summarized in Table 4-9.

Table 4-9. C-139 basin flows, TP loads, and FWM concentrations by source

for WY2006.
C-139to EAA TP Load Flow FWM % of % of
Source (mt) (kac-ft) (ppb) Total Load Total Flow
G-136 Total * 9.7 30.6 257 9.1% 9.2%
C-139 to STA-5 TP Load Flow FWM % of % of
Source (mt) (kac-ft) (ppb) Total Load Total Flow
G-342A 12.7 60.3 170 11.9% 18.1%
G-342B 15.5 69.3 181 14.5% 20.8%
G-342C 15.6 54.8 231 14.6% 16.5%
G-342D 9.3 32.1 234 8.7% 9.6%
G-342A-D Total 53.1 216.5 199 49.7% 65.0%
C-139to WCA-3A TP Load Flow FWM % of % of
Source (mt) (kac-ft) (ppb) Total Load Total Flow
G-406 Total® 44.1 86.1 415 41.3% 25.8%

! G-136 discharges runoff from C-139 basin lands that are tributary to the L-1 canal. Conveyance of

runoff through G-136 into the Miami Canal for eventual treatment in STA-3/4 is due to flood
control necessities in the L-1 canal and capacity limitations in sending the runoff to the south
through the L-2 and L-3 canals for treatment in STA-5.

2 (-406 is the STA-5 bypass structure. It is used when STA-5 capacity constraints preclude C-139
basin runoff from being sent for treatment. Bypassed discharge through G-406 flows to the south
and into the northwest section of Water Conservation Area 3A (WCA-3A).

During WY2006, the basin received 53.79 inches of rainfall, discharged 333.2 kac-ft of
runoff volume and 106.9 mt of TP load with a FWM concentration of 260 ppb. The highest
concentrations during the year were observed at the G-406 structure with an annual FWM
concentration of 415 ppb. The runoff flows through G-406 accounted for only 26 percent of the
total basin outflow. However, the TP load represented 41 percent of the total basin runoff load
because of the higher concentrations occurring at G-406. Although STA-5 optimization projects
were ongoing throughout the water year, all inflow structures (G-342A-D) were operating during
the wet season from May through October 2005. However, as in previous years, capacity
constraints in STA-5 continue to hamper the ability of the STA to treat all runoff from the basin.
An update on optimization projects conducted in STA-5 during WY 2006 is provided in Chapter 5
of this volume. Additionally, planning and engineering design are underway for expansion of
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STA-5 and STA-6 to add more treatment area for C-139 basin runoff. Information on the
expansion plans can be found in Chapter 8 of this volume.

Like the EAA basin, the C-139 basin as a whole receives many variations throughout the
water year from both a hydrologic and a water quality standpoint. Rainfall distribution, both
spatially and temporally, influences runoff patterns from the basin to a significant degree. Higher
amounts of rainfall occurring in the early months of the wet season appear to generate greater
runoff amounts than if the same rainfall amounts were distributed over several more months. This
result may be indicative of the current capabilities of the drainage and water management system
within the basin to detain and dispose of excess rainfall amounts. Additionally, rainfall that
occurs in the western parts of the basin, which is primarily native and improved pasture, will take
longer to translate into runoff, as opposed to a faster runoff response in areas adjacent to the main
drainage canals (L-2, L-3, and Deerfence canals) where more land is in row crop, citrus, and
sugar cane production.

The general trend of annual rainfall (departure from average) is depicted in Figure 4-12 for
WY1980-WY2006. The trend indicates that the period is broken into two distinct periods of dry
rainfall conditions from WY1980 through WY1992, followed by wet rainfall conditions from
WY1993 —through WY2006. Figure 4-13 shows how the amount of rainfall in the C-139 basin
contrasts with the amount of rainfall that translates into excess runoff. During the earlier dry
period, excess runoff generally ranged from 10 to 20 percent of total rainfall, with the exception
of 1983, which was 34 percent. During the latter wet period from WY1993 through WY 2005,
excess runoff ranged from 20 to 30 percent of total rainfall, with the exception of 2001, which
was 11 percent and a drought year. During this wet period (including WY2006), the annual
rainfall amount has averaged to 54.65 inches (excluding WY2001). In terms of rainfall, WY 2006
with 53.79 inches was not very different from the previous 14 years. However, a significantly
higher amount of excess runoff occurred in comparison to the previous 14 years with 44 percent
of rainfall becoming excess runoff. The highest TP load in the basin (148 mt) occurred in
WY 1983 accompanied with 71.98 inches of rainfall and nearly the same runoff volume (344 kac-
ft) as compared to WY2006. This relationship of much higher runoff with relatively little change
in annual rainfall amounts since WY1993 tends to indicate that land use intensification or other
basin changes may have accelerated within the basin.

Land use intensification may be one component during WY2006 that contributed to more
excess runoff and, thus, higher TP loads but likely does not explain the full picture of what
transpired in the basin that caused higher amounts of runoff and TP loads. The amount and timing
of rainfall also appears to have had a significant impact on the basin. Figure 4-14 shows the daily
rainfall, runoff volume, and TP load occurring during WY2006 compared to WY2005. Two
periods stand out during WY2006 which may explain the amount of excess runoff and TP load
emanating from the basin. Like the EAA basin, the C-139 experienced heavy amounts of rainfall
early on in the wet season during April 2005. This antecedent condition prior to the start of
WY 2006 potentially led to a wetter than usual May than in previous years. Additionally, the basin
also received heavy rainfall amounts in June 2005 due to continuous storm activity that crossed
the basin during the month. Runoff volumes and TP loads were highest during the months of
May, June, and July 2006.

In contrast to the EAA basin during WY2006 and previous years in the C-139 basin, the
C-139 was in the direct path of Hurricane Wilma, which occurred on October 24, 2005. Besides
increased rainfall levels, associated runoff, and erosion, it is assumed that wind effects may have
also significantly influenced observed TP loads from the basin. As reported by vegetable growers
in the area, hurricane effects translated into strong winds, affecting recently planted crops for the
fall-winter growing season. District visits to the basin following Hurricane Wilma documented
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that several planted parcels were severely impacted or did not survive; thus, lands laid fallow or
crops were replanted. Plastic fabrics, used to cover vegetable beds for preventing nutrient
leaching and erosion, were shredded by the wind and blown away. Given that most of the
significant nutrient application occurs at the time of vegetable planting, Hurricane Wilma’s
timing and wind intensity may have indirectly resulted in nutrient and sediment losses from the
destroyed crops as well as any additional nutrient that was applied to previously lost crops
subsequently replanted. Concurrent with the effects to vegetable growers, low-laying lands such
as cattle pasture areas were flooded, possibly resulting in nutrients being flushed away under
higher runoff conditions. Unavoidable weather hardships, such as Hurricane Wilma, may - have
reversed the early successes on the basin discharges through BMP implementation. Additional
time is necessary to evaluate the long-term trends of the new management practices and,
ultimately, refine them.

The cumulative impacts on basin runoff and TP loads from C-139 are shown in Figure 4-15,
contrasting WY2006 with WY2005 and depicting the impact of beginning with a wetter than
usual season. The figures presented (Figures 4-12 through 4-15) make general observations of
variations seen in rainfall, runoff volumes, and runoff TP loads between the current and previous
water years. The C-139 basin, like the EAA, is a complex system influenced by many factors
making it sometimes difficult to explain cause and effect relationships that contribute to higher or
lower TP loads in runoff from the basin. Determining these relationships provides understanding
of how to improve the current level of BMP performance. These relationships are the subject of a
C-139 basin Phosphorus Water Quality and Hydrology Analysis that is being completed in phases
during WY2006 and WY2007. Additionally, more monitoring is planned throughout the basin
during WY 2007 to aid in the District’s understanding of the relationships.

An additional factor in gaining a better understanding of C-139 basin hydrology and
relationships to water quality centers on the temporal distribution of rainfall during a water year.
In contrast to the EAA basin compliance model which evaluates the monthly distribution of basin
rainfall to predict the rainfall adjusted load during the baseline period, the C-139 basin model has
no such adjustment. Therefore, a basinwide average rainfall of 52 inches occurring in two
different water years will yield the same prediction of runoff TP load during the baseline period,
irrespective of the distribution of the rainfall during the water year. The EAA basin model will
yield differing predictions of runoff load for the same rainfall amount by accounting for
distribution during the water year. This temporal distribution factor will be evaluated further
during WY 2007.
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Figure 4-12. WY1980-WY2006 C-139 basin annual rainfall deviation from long-term
average.
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Source Control Strategy

The source control strategy for the C-139 basin primarily relies on an EFA-mandated
regulatory program with increasing levels of BMP implementation based on compliance status
with the basin load limits. The first year of compliance determination was WY2003. Rule 40E-63
states that the use of EWOD within the C-139 basin requires a permit that approves a
permittee-implemented BMP plan. Permittees in the C-139 basin implemented a 25-point BMP
plan during the May—October 2005 period. Upon notification that the basin had not complied
with TP load limits for WY2005, permittees were required to initiate implementation of a
35-point BMP plan by November 2005. Changes to the BMP plans require District approval.
Permittees in the C-139 basin are not required to collect water quality and quantity data at farm-
level discharges; however, the District monitors areas throughout the basin as part of its
monitoring and synoptic monitoring projects. The water quality data collected through these
monitoring projects are reviewed as an indicator of the BMP program, but cannot be related
directly to BMP effectiveness.

The BMP program for the C-139 basin was developed by adapting the BMPs implemented in
the EAA to the conditions found the C-139 basin. Refer to Table 3 in Appendix 4-2 for a
summary of BMPs and BMP “equivalent” points for the C-139. Changes to the BMP plans
require District approval. Additionally, the source control strategy in the C-139 basin includes
supplemental Long-Term Plan projects to improve the existing regulatory program of BMPs.

Update on Source Control Activities in the C-139 Basin

Summary of WY2006 Activities

During WY 2006, the District continued the comprehensive plan to strengthen the mandatory
regulatory program with funding provided by the Long-Term Plan and state appropriation funds
for the following C-139 basin source control initiatives:

1. BMP Regulatory Program: Mandatory BMP verification visits were initiated in
November 2005 and are ongoing. At the 35-point BMP level, additional BMP verification
visits are necessary for one-on-one outreach, verification, and refinement. In various cases,
planned infrastructure improvements necessary for achieving the 35-point BMP level are
not yet complete; thus, alternative BMP plans with similar equivalent requirements are
being implemented. The District has observed a significant improvement in the
understanding and implementation of BMPs as the permit requirements have become more
stringent; however, additional compliance verification and outreach are necessary to ensure
uniform implementation.

2. C-139 Basin Phosphorus Water Quality and Hydrology Analysis (Long-Term Plan
Project “C-139 Basin - Source Controls,” FY2006—-FY2007): Phase | of the C-139 Basin
Phosphorus Water Quality and Hydrology Analysis was completed. The analysis (A.D.A.
Engineering, Inc., 2006) describes the current basin hydrology and consolidates all
available technical documentation. It was recognized that a thorough understanding of
basin hydrology and water quality within the basin is essential for an effective source
control program and for prioritizing resources within the program. The analysis defined 10
hydrologic sub-basins and identified four monitoring locations where flow and TP
concentration could be measured to supplement the three monitoring locations for the
C-139 basin monitoring network described in Item 3. The results of Phase | are summarized
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in Deliverable 5.4 — Phase 1 Report (February 2006) which can be accessed at
http://www.sfwmd.gov/org/erd/longtermplan/documents.shtml or on the District’s web site
at www.sfwmd.gov under the Everglades section, Long-Term Plan for Achieving
Everglades Water Quality Goals link.

3. C-139 Basin Monitoring Network Optimization (Long-Term Plan Project “C-139
Basin - Source Controls,” FY2006-FY2009): In an effort to improve the source control
program, the District has identified areas where additional water quality data is necessary.
Three TP concentration and flow monitoring stations have been installed within the basin to
assist in characterizing discharges from the Deerfence and S&M canals, and transfers from
the north side of the basin (L-1 canal) to the south (L-2 canal) at the G-150 structure.
Together with the water quality monitoring data at the inflow structures to STA-5 and
diversions through G-406, these structures will dissect the contribution from the four major
tributaries: Deerfence, S&M, L-2/L-3, and L-1 canals. Monitoring station data are reported
on a weekly basis since May 2005 for G-150, and since February 2006 for the Deerfence
and S&M stations.

4, C-139 Basin Upstream Synoptic Monitoring: As part of monitoring initiatives, the
District began collecting water samples at 18 sites that represent upstream locations of
basin regulatory compliance points. These sampling locations give ‘“snapshots” of
phosphorus  concentrations  throughout the watershed in the wet season
(April 1-October 30). The samples are collected weekly if flowing. To date, weekly
samples from August 1, 2005 through October 31, 2005, have been collected at the 18 sites.
The sampling began again on April 1, 2006, and weekly samples have been collected
through October 31, 2006. The parameters tested are TP, total dissolved phosphorus
(represents total soluble phosphorus or TSP), and ortho-phosphorus (represents soluble
reactive phosphorus or SRP). Analysis of these data is planned for 2007 under the C-139
Basin Phosphorus Transport and Cycling project described in the Anticipated Activities for
WY2007 section of this chapter.

5. C-139 Basin Vegetable Production Demonstration Project (Long-Term Plan Project
“C-139 Basin - Source Controls,” FY2005-FY2008): The C-139 Basin Vegetable
Production Demonstration contract was initiated in August 2005. The goal of the project is
to optimize phosphorus fertilization rates through soil testing specifically for C-139 basin
soils. A soil test allows growers to accurately predict soil phosphorus availability and adjust
fertilizer rates accordingly. When fertilizer is applied to a crop at rates greater than
recommended, there may be no positive response by the crop and excess phosphorus may
be lost through leaching or runoff. This three-year project is being conducted by the IFAS
Southwest Florida Research and Education Center in Immokalee and the IFAS Hendry
County Cooperative Extension Service in LaBelle. Four demonstration sites were
monitored during the 2006 winter-to-spring growing season.

6. C-139 Basin Phosphorus Transport and Cycling (Long-Term Plan Project “C-139
Basin - Source Controls,” FY2006-FY2007): An exploratory investigation of phosphorus
cycling and transport in the Deerfence and S&M canals was completed. The quantity and
form of phosphorus in the surface water sediments under quiescent conditions in response
to one storm flow event and phosphorus reflux from sediments were characterized at
11 locations. Based on the information collected, the S&M Canal appears to be a more
significant source of phosphorus than the Deerfence Canal, and the phosphorus transported
down both canals is primarily dissolved. Canal sediments were not found to be a significant
source or sink of phosphorus. Preliminary recommendations were made with emphasis on
verifying the findings through continued sampling in the Deerfence and S&M canals for
TP, TSP, SRP, and flow. The results of this evaluation can be obtained in the C-139 Basin
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Deerfence and S&M Canals Phosphorus Transport and Cycling — Final Report (Community
Watershed Fund, 2005).

7. C-139 and Western Basins BMP Grant Program (Long-Term Plan Project “C-139
Basin - Source Controls,” FY2004-FY2007): An additional $500,000 was awarded by
the District to C-139 and Western basins landowners through the C-139 and Western
Basins Best Management Practices Grant Program during WY2006. This is in addition to
funds allocated by partnering agencies, the Florida Department of Agriculture and
Consumer Services (FDACS) ($230,000 in WY2006), and the Natural Resource
Conservation Service (NRCS) ($273,000) for cost-sharing of BMPs. The accumulated
District contribution to the grant program since FY2002 has been $1,800,000 with
approximately $1,250,000 allocated to projects in the C-139 basin alone. The local partner,
Hendry Soil and Water Conservation District, continued tracking the progress of projects
funded under this and previous award processes. In August 2005, the District initiated grab
water quality sampling at the individual projects in an effort to identify water quality trends
before and after BMP implementation. Preliminary data have been reviewed with
individual grantees. However, a more robust dataset is required before an analysis can be
made. The annually update report, the C-139 and Western Basins Best Management
Practices Grant Program Report, which provide detailed descriptions of the grant program
and projects funded since FY2002, can be found on the District’s Everglades Regulation
Publications web site at www.sfwmd.gov under the What We Do, Permitting/Regulation,
Who to Contact, Everglades Regulation, Publications tab.

Anticipated Activities for WY2007

1. BMP Regulatory Program: Level IV BMP verifications and outreach efforts will
continue to ensure uniform implementation. A fourth, out of compliance determination in
WY2006 requires the initiation of rulemaking by the District to amend Rule 40E-63 to
ensure that the objectives of the EFA [8373.4592(4)(f)5, F.S.] are met. Several farm-level
infrastructure improvement projects necessary for achieving the 35-point BMP level will be
completed.

2. C-139 Basin Phosphorus Water Quality and Hydrology Analysis (Long-Term Plan
Project “C-139 Basin - Source Controls,” FY2006-FY2007): A contract for
implementing Phase Il was executed in May 2006. Phase Il will focus on developing a
hydrologic and water quality model to analyze flows and phosphorus loads from the C-139
basin, and evaluating water quality improvement projects using this model. The regulatory,
technical, and economical feasibility of selected projects will be analyzed. Finally, a
modeling tool will be developed to evaluate alternative water quality improvement projects.
The project is anticipated to be completed by June 2007.

3. C-139 Basin Monitoring Network Optimization (Long-Term Plan Project “C-139
Basin - Source Controls,” FY2006—-FY2009): Four additional monitoring locations are
being installed within the C-139 basin based on the recommendations of the C-139 Basin
Phosphorus Water Quality and Hydrology Analysis. These four monitoring stations will
supplement the three that were installed during WY?2006, resulting in a total of seven
monitoring stations. They will serve to track discharge characteristics from the
10 sub-basins identified under Phase | of the C-139 Basin Phosphorus Water Quality and
Hydrology Analysis. Completion of Phase Il of the C-139 Basin Phosphorus Water Quality
and Hydrology Analysis may lead to identification and installation of two additional
monitoring locations, if needed.
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4. C-139 Basin Vegetable Production Demonstration Project (Long-Term Plan Project
“C-139 Basin - Source Controls,” FY2005-FY2008): This project will continue to
include presentation of 2006 results in an annual report and dissemination through an
annual workshop with vegetable growers planned for August 29, 2006.

5. C-139 Basin Phosphorus Transport and Cycling (Long-Term Plan Project “C-139
Basin - Source Controls,” FY2006-FY2007): The District has executed a contract to
expand the preliminary evaluation of phosphorus sources, transport, and cycling that was
conducted in WY2006. Water quality and flow data collected at the monitoring stations,
grab samples obtained during wet seasons 2005 and 2006, and inflows to STA-5 will be
evaluated for correlations between upstream water quality and the discharge points from
the C-139 basin.

6. C-139 and Western Basins BMP Grant Program (Long-Term Plan Project “C-139
Basin - Source Controls,” FY2004-FY2006): WY2007 is expected to be the final year for
funding the existing BMP Grant Program. The District will continue monitoring progress
and water quality of cost-shared projects under the program.

7. Solicit Landowners Feedback: The District will conduct workshops to solicit input from
landowners and permittees, and provide updates on the results of projects and
investigations described above. These workshops are essential for maintaining open
channels of communication with landowners and other stakeholders and mining ideas on
the most effective strategies for the basin. A workshop was conducted in June 2006, and a
follow-up meeting to present WY2006 water quality results was held in
August 2006.

FUTURE DIRECTION FOR THE ECP BASINS

The success of the BMP regulatory program in the EAA has been highlighted by
11 consecutive years of meeting and exceeding the 25 percent TP load reduction requirement. On
the other hand, the BMP regulatory program in the C-139 basin has not yet met the requirements
of maintaining TP loads at or below historical levels in four years of implementation. Continued
implementation of the BMP mandatory programs in the EAA and C-139 basins, and achievement
of the required levels of performance in TP loading from these basins are necessary for the
District to achieve the phosphorus criterion in the EPA and fulfill its obligations under the EFA
and the federal Everglades Settlement Agreement. The EAA is meeting the required performance
levels of the EFA and Rule 40E-63 and maintenance of those levels is critical to continued
success; however, refinement of the mandated program and supplementary activities are needed
in the C-139 basin to achieve the EFA required level of performance.

Planned activities for the EAA basin consist of continuing the current level of implementation
as mandated in the Long-Term Plan, and improving the District’s understanding of the
relationships between Lake Okeechobee inflows, EAA basin runoff, and downstream points of
entry into STAs along with the driving factors that govern those relationships. The District will
continue to rely on the findings and recommendations made by the IFAS for improving BMP
effectiveness at the farm level through research and enhanced extension services.

As mandated by Rule 40E-63, rulemaking will be initiated for the C-139 basin. Although
additional time is required for the BMP program and supplementary source control projects to
affect TP loading to the levels required by the EFA and ECP performance, there is limited
understanding of current conditions for developing a more effective program. There is a great
need for technical information to assure that any modifications to the rule will be effective in the
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long-term. Current water quality monitoring initiatives and technical analyses in parallel with
interactive landowner workshops and interdivision regulatory coordination are intended to fill the
void. The District will continue to develop and build upon a knowledge base to assess the most
effective and feasible strategies.
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SOURCE CONTROLS IN THE NON-ECP BASINS

The EFA allows for a more flexible adaptive approach to water quality improvement in
discharges for the non-ECP basins as compared to the ECP basins’ mandatory BMP program.
This is, in large part, based on the non-ECP basins having historically contributed approximately
12 percent of the total load discharging to the EPA compared to the 88 percent contribution by
the ECP basins. Because of the relatively small TP contribution by the non-ECP basins, they were
allowed to discharge directly to the EPA with source control programs initiated in WY 1998 to
address the quality of the basins’ discharges.

Although there is not a load limit specifically mandated for these basins, the EFA requires
implementation of schedules and strategies to ensure progress toward ultimately achieving
established water quality standards for discharges to the EPA. This is accomplished through
basin-specific Water Quality Improvement Plans (WQIPs) that include a combination of source
controls (BMPs), diversion strategies, and capital improvement projects consistent with the Long-
Term Plan’s direction to rely on source controls and integration with CERP and other local
construction projects. WQIPs have been developed for all non-ECP basins: C-11 West, NNRC,
NSID, Feeder Canal, L-28, C-111, ACME, and Boynton Farms basins. The distribution of loads
from the non-ECP basins to the EPA by water year is presented in Figure 4-16a, and the location
of non-ECP basins and associated structures that discharge into the EPA are depicted in
Figure 4-16b. Detailed information regarding the background and development of the WQIP for
each basin can be found in Chapter 3 of the 2006 SFER — VVolume I.

The water quality in basin discharges is monitored to track the success of the source control
activities in each basin. This section provides an update on the WY 2006 phosphorus data and the
source control activities for individual non-ECP basins. Annual flow, TP load, and TP FWM
concentration for individual non-ECP structures are tabulated in Appendix 4-1, Table 4.

HC-11W O NNRC ONSID B Feeder Canal aL-28 HC-111 o vow

60

WY1998 WY1999 WY2000 WY2001 WY2002 WY2003 WY2004 WY2005 WY2006

Figure 4-16a. Non-ECP basin TP loads into the EPA for WY1998 through WY2006.
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C-11 WEST BASIN UPDATE

WY2006 Phosphorus Results for C-11 West Basin

Of the three Broward County non-ECP basins, only the C-11 West basin regularly discharges
to the EPA. Discharges from this basin are comprised of stormwater runoff and groundwater
seepage returns through structures S-9 and S-9A into Water Conservation Area 3A (WCA-3A).
The S-9A pump structure became operational in early 2003, and a divide structure (S-381) was
completed in early 2005 (C-11 West Critical Project). This construction project changed the
operation of the water management system by separating and returning seepage water with less
phosphorus to WCA-3A, thereby decreasing the pumping frequency at the larger S-9 structure.
The effects of revised operation on FWM TP concentration discharged by this structure were
inconclusive through the end of WY2006, but further analysis is planned when WY2007 data is
complete.

Figure 4-17a summarizes the daily rainfall and the monthly TP load, FWM TP
concentration, rainfall, and flow volume in WY2006 for structures S-9 and S-9A. The S-9 and
S-9A combined FWM TP concentration and TP load for WY2006 were 18 ppb and 4.26 mt,
respectively. Figure 4-17b summarizes the annual TP load, FWM TP concentration, rainfall, and
flow volume for structures S-9 and S-9A from WY 1998 through WY 2006.

A summary of the upstream water quality data used to identify high phosphorus areas within
the basin and a map of the C-11 West basin showing these data are available online in the
Non-ECP Upstream Monitoring WY2006 report on the District’s Everglades Regulation
Publications web site at www.sfwmd.gov under the What We Do, Permitting/ Regulation, Who to
Contact, Everglades Regulation, Publications tab.
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Figure 4-17a. C-11 West basin daily rainfall (top) and monthly TP load, FWM TP
concentration, rainfall, and flow volume to the EPA for WY2006 (bottom).
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Figure 4-17b. C-11 West basin annual TP load, FWM TP concentration, rainfall,
and flow volume to the EPA for WY1998-WY2006.
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Source Control Strategy

The WQIP for the C-11 West basin includes a combination of on-going source control
activities by basin stakeholders and integration with the Broward County Water Preserve Area
(BCWPA) CERP Project. Source control activities include incorporating more stringent
stormwater system permit requirements and maintenance programs; requiring landscape
contractors to implement fertilizer and landscape maintenance BMPs; adopting ordinances
supporting BMPs; implementing upstream monitoring to identify and respond to areas of
concern; implementing operational changes to improve water pre-treatment; implementing local
capital improvement projects that provide water quality benefits; and educating residents on how
they can protect the Everglades through workshops, special events, television, radio, mailings,
web sites, brochures, and newsletters.

Update on Source Control Activities for C-11 West Basin

Summary of WY2006 Activities

During WY 2006, the District and stakeholders continued the implementation of the WQIPs
for the C-11 West basin, as detailed in Chapter 3 of the 2006 SFER — Volume I. Following is an
update on each of these activities.

1. Broward Everglades Working Group: The District assisted Broward County in
coordinating the countywide Broward Everglades Working Group (BEWG) to develop a
comprehensive pollution reduction action plan with specific water quality goals and
milestones for the C-11 West basin. The Final Broward County C-11 West Basin Pollution
Reduction Action Plan by Broward Everglades Working Group - April 2006
(http://www.sfwmd.gov/org/erd/longtermplan/pdfs/C-11April 06 v2 wAppendix.pdf) can
be found on the District’s Long-Term Plan web site through www.sfwmd.gov under the
Everglades section, Long-Term Plan for Achieving Everglades Water Quality Goals link..

2. C-11 West Basin Nursery BMP Grant Program (Long-Term Plan Project “C-11 West
Basin,” FY2005-FY2006): The District’s and FDACS’ C-11 West Basin Nursery BMP
Grant Program began in May 2005. Twenty-nine nursery growers were awarded
approximately $325,000 to implement BMPs. In June 2006, FDACS’ Florida Container
Nursery BMP Guide for enhancing and protecting water quality was finalized and adopted
by rule. Nurseries that commit to implement certain BMPs by submitting a Notice of Intent
to FDACS receive a presumption of compliance with state water quality standards, a
waiver of liability from recovery costs associated with the cleanup of drinking water wells
and/or contaminated surface water, and eligibility for federal and state cost-share dollars for
the implementation of specific practices. For FY2006 the Applicant Handbook for this
program was amended to require that nurseries become registered users of the Florida
Container Nursery BMP Guide in order to be eligible for the Grant Program. More
information on FDACS’ Nursery BMP Program is available at FDACS'
Office of Agricultural Water Policy web site at
http://www.floridaagwaterpolicy.com/BestManagementPractices.html.

3. Western C-11 Impoundment Evaluations (Long-Term Plan Project “C-11 West
Basin,” FY2004-FY2005): The District evaluated the potential water quality improvement
benefits of connecting the Western C-11 Impoundment to the WCA-3A/3B Levee Seepage
Management CERP projects and construction of internal enhancements to the Western
C-11 Impoundment. These projects are part of the BCWPA CERP Project. The Broward
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County Water Preserve Areas - Stormwater Treatment Potential of C-11 Impoundment
report (Burns and McDonnell, 2006) can be found on the District’s Long-Term Plan web
site through www.sfwmd.gov under the Everglades section, Long-Term Plan for Achieving
Everglades Water Quality Goals link. The results of the evaluation indicated that the most
effective strategy for reducing TP in discharges at the S-9 structure is to minimize the
discharge volumes (through operational changes) rather than attempting to reduce TP in the
impoundment. The evaluation was conducted in coordination with the CERP project
implementation team and the District’s Acceler8 team, and the recommendations are being
evaluated for incorporation into the design of the CERP project features.

4. BCWPA CERP Project: The District has completed 30 percent of the design for the
BCWPA CERP Project. Flows from the C-11 West basin to WCA-3A will be significantly
reduced along with a significant reduction in the resulting TP load to WCA-3A once this
project is completed in 2009. More detail on this project is available in Chapter 7A of this
volume, at the CERP web site (www.evergladesplan.org), and the Acceler8 web site
(www.evergladesnow.org).

5. South Broward Drainage District Improvements: The South Broward Drainage District
(SBDD) completed a portion of the new drainage facilities for its S9/S10 sub-basin, which
include replacement of unrestricted outfalls with control structures that will hold a first
flush volume within the basin. SBDD has also closed one of its three unrestricted outfalls
from its S8 sub-basin to the C-11 West canal and is still working to close the other two.
Completion of the S8 and S9/S10 sub-basins projects has been delayed until December
2007 because of emergency hurricane repair projects that have taken priority.

6. Central Broward Water Control District (CBWCD) Improvements: The CBWCD
completed a portion of its capital improvement projects to increase the basin water storage
capacity for improved flood control and water quality. The projected completion date is
December 2007.

7. Educational Public Service Announcements (Long-Term Plan Project “C-11 West
Basin,” FY2005-FY2006): The District renewed its contract with Comcast Cable Network
for airing the five Everglades educational public service announcements (PSAs) (30-second
videos with the theme “From our Gutters to the ‘Glades”). Over 2,000 educational PSAs
were scheduled to be aired on four major networks in the Broward County non-ECP basins
(C-11 West, NNRC, and NSID) from April through November 2006. The District also
undertook initiatives to also have the educational PSAs aired on local community access
channels from cities and towns in Broward County non-ECP basins. Spanish language
versions of the educational PSAs were produced that will be broadcast in WY2007.

8. Know-The-Flow Education and Training Program: Broward County has continued
offering monthly Know-The-Flow workshops to property managers, homeowner
associations, local government agencies, and other interested parties and individuals. The
“Know-the-Flow” workshops present information about primary, secondary, and tertiary
stormwater management systems as well as plant diversity, fertilization, and irrigation
practices in layman terms.

9. Everglades Website Development: Links to the Districts’ Everglades4Ever web site
(www.sfwmd.gov/everglades4ever) and Broward County’s Naturescape web site
(www.broward.org/naturescape) have been provided on the web sites of most Broward
County stakeholders (municipalities, Chapter 298 districts, and others). The
Everglades4Ever web site targets residents in general and includes reference to many of the
activities previously described above.
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10.

11.

12.

Urban BMPs (Long-Term Plan Project “C-11 West Basin,” FY2005-FY2006): The
District developed a turf and landscape brochure, based upon the Turf and Landscape BMP
“mini-web site.” The brochure will be mailed out to residents in the Broward County
non-ECP basins and made available at customer service desks of public works and utilities
offices. Also, the information of the brochures can be used for articles in newsletters and as
news flashes on web sites of members of the BEWG.

Equine BMPs (Long-Term Plan Project “C-11 West Basin,” FY2005-FY2006): In
June 2006, the District distributed an Equine BMP brochure called “Good Horse Sense” to
horse owners and equine facilities in the C-11 West basin. Meanwhile, FDACS continues
to develop a statewide Equine BMP manual. The Equine BMP manual is expected to be
completed and adopted by rule in early 2007 for a statewide FDACS program
implementation.

Golf Course BMPs: The District participated in the development of the FDEP’s statewide
Golf Course BMP manual. This manual is expected to be completed in early 2007.

Anticipated Activities for WY2007

In addition to continuing the source control activities previously described, the following are
planned for WY 2007:

1.

C-11 West Basin Nursery BMP Grant Program: FDACS, the Palm Beach Soil and
Water Conservation Service District (PBSWCD), and the District will increase efforts to
attract eligible growers for the next grant application cycles of the existing Nursery BMP
Grant Program. The District will develop a BMP outreach program for small “back-yard”
nurseries on residential properties.

Equine BMPs: The District will visit equine properties/facilities to evaluate the
implementation of equine BMPs and, if requested, provide assistance with implementation.

Golf Course BMPs: The District will inform and educate golf course managers and
maintenance personnel in Broward County non-ECP basins about golf course BMPs and, if
requested, provide assistance with implementation.

South Broward Drainage District Improvements: SBDD will submit a permit
modification request to implement operational changes to its S8 pump, resulting in an
additional 0.5-inch detention for improved water management and treatment.

Education and Training: The District will pursue the following training and educational
activities in the Broward County non-ECP basins: promoting the educational web site
(www.sfwmd.gov/everglades4ever); airing of Spanish language version of the educational
PSAs; increasing the number of Know-The-Flow workshops; and participating in Broward
County outreach events.

Long-Term Plan Revisions: The District will submit an application to FDEP for revisions
to the Long-Term Plan projects to include implementation of additional source controls for
all Broward County non-ECP basins. The proposed revisions will include the following:

a. Extending the existing source control program timelines and funding for the period
from FY2007 through FY2010 to account for the latest CERP project timelines

b. Funding of components of the BCWPA CERP Project in order to ensure its completion
by calendar year 2009
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NORTH NEW RIVER CANAL (NNRC) BASIN UPDATE

WY2006 Phosphorus Results for NNRC Basin

The NNRC basin in Broward County is able to discharge to the EPA, specifically WCA-3A,
through structure G-123, although it seldom occurs. The structure is primarily used for water
supply to WCA-3A, although it is sometimes necessary to use this structure for flood control
during large storm events. In December 2001, the District implemented operational changes to
the system for the purposes of water supply to the WCAs from this basin; there has been no flow
or insignificant flow volumes discharged in the last four water years. There was no discharge
from the NNRC basin to the EPA in WY2006.

Figure 4-18a summarizes the daily rainfall and the monthly TP load, FWM TP
concentration, rainfall, and flow volume in WY2006 for the G-123 structure. Figure 4-18b
summarizes the annual TP load, FWM TP concentration, rainfall, and flow volume for the G-123
structure from WY2001-WY2006. A summary of the upstream water quality data used to
identify high phosphorus areas within the basin and a map of the NNRC basin showing these data
are available online in the Non-ECP Upstream Monitoring WY2006 report on the District’s
Everglades Regulation Publications web site at www.sfwmd.gov under the What We Do,
Permitting/Regulation, Who to Contact, Everglades Regulation, Publications tab.
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Figure 4-18a. North New River Canal basin daily rainfall (top) and monthly
TP load, FWM TP concentration, rainfall, and flow volume to the EPA for
WY2006 (bottom) (NF = no flow for period).
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Figure 4-18b. North New River Canal basin annual TP load, FWM TP
concentration, rainfall, and flow volume to the EPA for WY2001-WY2006
(NF = no flow for period).

Note: G-123 flow and water quality data incomplete prior to WY2001.
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Source Control Strategy

The WQIP for the NNRC basin includes a combination of on-going source control activities
by basin stakeholders and integration with the WCA-2 and WCA-3 Diversion CERP Project.
Source control activities include incorporating more stringent stormwater system permit
requirements and maintenance programs; requiring landscape contractors to implement fertilizer
and landscape maintenance BMPs; implementing upstream monitoring to identify and respond to
areas of concern; implementing operational changes and local capital improvement projects that
provide water quality benefits; and educating residents on how they can protect the Everglades
through workshops, special events, television, radio, mailings, web sites, brochures, and
newsletters.

Update on Source Control Activities for NNRC Basin

Because this basin is also located in Broward County, some of the training and education
activities being implemented in the C-11 West basin also apply to the NNRC basin, and updates
can be found in the C-11 West basin sub-section of this chapter.

Summary of WY2006 Activities

During WY 2006, the District and stakeholders continued the implementation of the WQIPs
for the NNRC basin as detailed in Chapter 3 of the 2006 SFER — Volume I. Following is an
update on each of these activities:

1. NNRC Flood Impact Analysis (Long-Term Plan Project “North New River Canal
Basin,” FY2004-FY2005): The District completed a flood impact analysis in September
2005, to determine the impacts of discontinuing the use of structure G-123. The structure
has historically provided flood relief under emergency conditions and the analysis results
noted that discontinuing the use of G-123 for flood protection would adversely affect flood
stages and, in severe storm events, increase the likelihood of property damage
within the basin. The Flood Impact Analysis for the North New River Canal Basin - Task 3:
Identification of Alternatives to Mitigate Potential Flood Impact (Earth Tech, 2005)
can be found on the District’s Long-Term Plan documents web site through can be found
on the District’s web site at www.sfwmd.gov under the Everglades section, Long-Term
Plan for Achieving Everglades Water Quality Goals link. The flood impact analysis
included an alternative with a preliminary estimate of $47 million for canal conveyance
improvements and discontinuing the use of the G-123 structure to mitigate the flood
impacts to the maximum extent possible. As an alternative to such a costly interim
improvement, the analysis recommended a combination of thorough canal maintenance
with investigation of potential obstructions and restrictions of the flow together with
revised operating protocols to reduce overall volumes discharged through G-123 to the
EPA. A reduction in annual volumes together with source controls to reduce nutrient
concentrations is anticipated to minimize nutrient load from the NNRC basin to the EPA
until flows are completely diverted by the CERP Project.

2. Prediction Analysis for NNRC TP levels: In response to the results of the flood impact
analysis previously discussed, the District conducted an analysis of historical data to predict
the long-term TP levels discharged from G-123 to WCA-3A based on the current operating
criteria. The resulting annual average TP load was 0.030 mt/yr with an average discharge
volume of 1.10 kac-ft/yr resulting in a calculated annual flow-weighted mean TP
concentration of 22 ppb. Since discharge would be based on extreme storm conditions that
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are not anticipated to occur every year, individual annual stormwater discharge volumes are
expected to range from zero to approximately 5.55 kac-ft.

Anticipated Activities for WY2007

1. Long-Term Plan Revisions: Based on the findings of the flood impact and subsequent TP
loading analyses, the District is working on proposed revisions to the Long-Term Plan to
(1) allow continued operation of the G-123 structure until completion of the WCA-2 and
WCA-3 Diversion CERP Project (currently planned for after 2020), only as may be
absolutely necessary for water supply emergencies or emergency flood protection within
the basin; and (2) extend the existing source control program timelines and funding for the
period from FY2007 through FY2010.

NORTH SPRINGS IMPROVEMENT DISTRICT (NSID) BASIN
UPDATE

WY2006 Phosphorus Results for NSID Basin

The North Springs Improvement District (NSID) basin in Broward County is able to
discharge to the EPA, specifically WCA-2A, through NSID Pump Station 1 (NSID1); however, it
is only permitted when the stormwater conveyance system that normally discharges to tide
exceeds its capacity. The basin did not discharge to the EPA during WY2006. Pump management
BMPs that were implemented in WY?2001 drastically reduced the frequency and volume of
pumping to the EPA. The last two confirmed discharges from NSID1 into WCA-2A occurred in
July 2002 and September 2004.

Figure 4-19a summarizes the daily rainfall and the monthly TP load, FWM TP
concentration, rainfall, and flow volume in WY2006 for the NSID1 structure. Figure 4-19b
summarizes the annual TP load, FWM TP concentration, rainfall, and flow volume for the NSID1
structure from WY1998-WY2006. A summary of the upstream water quality data used to
identify high phosphorus areas within the basin and a map of the NSID basin depicting these sites
are available online in the Non-ECP Upstream Monitoring WY2006 report on the District’s
Everglades Regulation Publications web site at www.sfwmd.gov under the What We Do,
Permitting/Regulation, Who to Contact, Everglades Regulation, Publications tab.
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Figure 4-19a. North Springs Improvement District basin daily rainfall (top) and
monthly TP load, FWM TP concentration, rainfall, and flow volume to the EPA for
WY2006 (bottom) (NF = no flow for period).
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Figure 4-19b. North Springs Improvement District basin annual TP load, FWM TP
concentration, rainfall, and flow volume to the EPA for WY1998-WY2006 (NF = no
flow for period; NDF = no data with flow available).

* calculated with annual flow and arithmetic mean concentration

4-55



Chapter 4 Volume |: The South Florida Environment

Source Control Strategy

The WQIP for the NSID basin includes a combination of on-going source control activities
by basin stakeholders and integration with the Hillsboro Site 1 Impoundment CERP Project.
Source control activities include incorporating more stringent stormwater system permit
requirements and maintenance programs; requiring landscape contractors to implement fertilizer
and landscape maintenance BMPs; implementing upstream monitoring to identify and respond to
areas of concern; implementing operational changes that provide water quality benefits; and
educating residents on how they can protect the Everglades through workshops, special events,
television, radio, mailings, web sites, brochures, and newsletters.

Update on Source Control Activities for NSID Basin

Because this basin is also located in Broward County, some of the training and education
activities being implemented in the C-11 West basin also apply to the NSID basin, and updates
can be found in the C-11 West basin sub-section of this chapter.

Summary of WY2006 Activities

During WY 2006, the District and stakeholders continued the implementation of the WQIPs
for the NSID basin, as detailed in Chapter 3 of the 2006 SFER — Volume I. Following is an
update on each of these activities:

1. BMP Cooperative Agreement (Long-Term Plan Project “North Springs Improvement
District Basin,” FY2006): The NSID and District initiated in May 2006 a BMP
cooperative cost share agreement in the amount of $27,610.60 for implementation of BMPs
and operational measures to further improve water quality in discharges to the EPA.
Telemetry with remote pump control, level sensors, pump discharge adjustment, and other
important operational appurtenances are planned be installed and utilized to maximize
pumping efficiencies and further reduce the need to pump into WCA-2A.

2. NSID/Hillsboro Canal Evaluations (Long-Term Plan Project “North Springs
Improvement District Basin,” FY2004-FY2006): The District reviewed potential
mitigation measures associated with predicted water elevation increases in the Hillsboro
Canal caused by redirection of NSID flows, as part of the 2003 Long-Term Plan
recommendations to perform hydraulic evaluations. The Evaluation of Alternatives for
Elimination of Stormwater Discharges from NSID to the Everglades Protection Area - Task
4 — Cost Estimating for Alternatives (A.D.A. Engineering, 2005) can be found on the
District’s Long-Term Plan documents web site at www.sfwmd.gov under the Everglades
section, Long-Term Plan for Achieving Everglades Water Quality Goals link. The
evaluation included an estimate of the 50-year present value cost of almost $17 million
associated with conveyance improvements to the canals and the G-56 tidal structure.
Alternatively, costs for an impoundment site were estimated to be between $57 million and
$133 million depending largely on land acquisition costs. The expenditure for these
mitigation measures may be unfeasible, or at least impractical, considering the relatively
small TP load estimated to be diverted from the EPA.

3. Prediction Analysis for NSID TP Levels: To provide a basis for future decision making,
the District evaluated the potential TP loads that could be expected to enter the EPA during
large storm events. Based on WY2001-WY2005 TP concentration data collected during
flow events and flow data from the most recent 2x2 model, the average annual TP load to
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the EPA from NSID is estimated at 0.007 mt. This load is significantly less than the
estimation from the 2002 Basin Specific Feasibility Studies (BSFS), which calculated
annual loads of 0.293 mt based on a TP concentration of 39 ppb. The previous estimates
used for Long-Term Plan recommendations are no longer applicable because of the
improved water quality and revised operational criteria for NSID.

Anticipated Activities for WY2007

1. Long-Term Plan Revisions: Based on the findings of the hydraulic evaluation and
previous Long-Term Plan recommendations, the District will propose revisions to the
Long-Term Plan to (1) allow diversion of current NSID basin discharges away from
WCA-2A to the CERP Hillshoro Site 1 Project, except as necessary to maintain regional
flood protection; and (2) extend the timelines and funding to continue existing source
control programs for the NSID basin for the period from FY2007 through FY2010.

2. Hillsboro Site 1 Impoundment CERP Project: The first phase of construction associated
with the Hillsboro Site 1 Impoundment CERP Project includes increasing conveyance by
constructing a new structure (S-527B) to replace structure S-39A, located at the north end
of the L-36N borrow canal where flows enter the Hillsboro Canal. Installation of the new
structure is planned to be completed in April 2007. More detail on this project is available
in Chapter 7A of this volume, and at the CERP and Acceler8 web site
(www.evergladesnow.org).

FEEDER CANAL BASIN UPDATE

WY2006 Phosphorus Results for Feeder Canal Basin

The Feeder Canal basin is located in Hendry County. This basin is divided into three major
sub-basins: North Feeder sub-basin (McDaniel Ranch), a portion of the Big Cypress Seminole
Indian Reservation, and the West Feeder sub-basin (comprised of multiple private landowners).
The canals and structures within this basin provide flood protection and convey excess runoff to
WCA-3A for water supply and environmental use. Discharges occur at the lower southeastern
corner of the basin through the S-190 structure into the L-28 Interceptor Canal and, eventually,
into WCA-3A.

Figure 4-20a summarizes the daily rainfall and the monthly TP load, FWM TP
concentration, rainfall, and flow volume in WY2006 for the S-190 structure. Figure 4-20b
summarizes the annual TP load, FWM TP concentration, rainfall, and flow volume for the S-190
structure from WY 1998 through WY2006. The S-190 FWM TP concentration and TP load for
WY2006 were 155 ppb and 28.72 mt, respectively. The TP load is the highest recorded for the
last nine water years. The large TP load in WY2006 may be explained by the intense rainfall
events experienced during the months of June—August 2005 (see Figure 4-20a).

Upstream water quality data to identify high phosphorus areas within the Feeder Canal basin
are collected from the McDaniel Ranch, the West Feeder sub-basin and the Seminole Tribe, and
maps can be found online in the Non-ECP Upstream Monitoring WY 2006 report on the District’s
Everglades Regulation Publications at www.sfwmd.gov under the What We Do,
Permitting/Regulation, Who to Contact, Everglades Regulation, Publications tab, and the
Seminole  Agreement  Working Group Progress Reports  web  site at
www.sfwmd.gov/org/reg/esp/pdfs/seminole/index.htm.
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Figure 4-20a. Feeder Canal basin daily rainfall (top) and the monthly TP load,
FWM TP concentration, rainfall, and flow volume to the EPA for WY2006 (bottom).
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Figure 4-20b. Feeder Canal basin annual TP load, FWM TP concentration, rainfall,
and flow volume to the EPA for WY1998-WY2006.
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Source Control Strategy

The WQIP for the Feeder Canal basin consists of a combination of a voluntary BMP
incentive program, mandatory BMPs, and integration with the Big Cypress/L-28 Interceptor
Modifications CERP Project and the Seminole Tribe Big Cypress Reservation Water
Conservation Plan (WCP). Mandatory BMPs are required by a landowner’s agreement between
the McDaniel Ranch and the Seminole Indian Tribe of Florida (Landowner’s Agreement). The
agreement also requires that discharges from McDaniel Ranch meet a “target level” of 50 ppb TP.
It is anticipated that the WCP project will result in the design TP level of 50 ppb. For the
remainder of the basin, the District is using an integrative approach to achieve an interim water
quality target of 50 ppb TP prior to the completion of the Big Cypress/L-28 Interceptor
Modifications CERP Project, which is designed to eliminate direct discharge from this basin to
the EPA.

Update on Source Control Activities for Feeder Canal Basin

Summary of WY2006 Activities

During WY 2006, the District and stakeholders continued the implementation of the WQIPs
for the Feeder Canal basin, as detailed in Chapter 3 of the 2006 SFER — VVolume 1. Following is
an update on each of these activities:

1. C-139 and Western Basins BMP Grant Program (Long-Term Plan Project “Feeder
Canal Basin,” FY2004-FY2006): The District established a BMP Grant Incentive
Program in FY2002 in the C-139 and Western basins, which continued through FY2006.
As of July 2006, approximately $500,000 was awarded to BMP implementation projects
within the Feeder Canal basin. Annual update reports, C-139 and Western Basins Best
Management Practices Grant Program Report, which provide detailed descriptions of the
grant program and projects funded since FY2002, can be found on the District’s Everglades
Regulation Publications web site at www.sfwmd.gov under the What We Do,
Permitting/Regulation, Who to Contact, Everglades Regulation, Publications tab.

2. Seminole Tribe WCP Project: The District continues to track the progress of the project.
The Seminole Tribe and the U.S. Army Corps of Engineers (USACE) were in the process
of awarding construction contracts for some components of the Seminole Tribe WCP
project. The project, currently scheduled to be completed by late 2008, is designed to
improve water quality, restore wetland hydrology, increase water storage capacity, and
enhance flood protection within the reservation.

3. McDaniel Ranch Surface Water Management System: The District approved the
McDaniel Ranch surface water management system permit modification on July 12, 2006.
This permit modification covers 18,340.5 acres and addresses changes to the drainage
system to provide water quality treatment prior to discharge as well as a schedule for
completion of construction by June 2007. The District initiated the review of a surface
water management system permit application to convert 3,256.8 acres, formerly owned by
McDaniel Ranch, from intensive agricultural use to a residential equine development. The
new drainage system will be required to address water quality in discharges.

4. Big Cypress/L-28 Interceptor Modifications CERP Project: The District pursued
alternatives to accelerate the completion of the Big Cypress/L-28 Interceptor Modifications
CERP Project. In WY2005, the District learned that the timeline for this project could not
be accelerated for completion by 2009 as recommended by the Long-Term Plan due to
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funding constraint. The current projected completion date is after 2020 (CERP Band 4,
2020-2025). The District will continue to pursue alternatives to accelerate this project.

5. Additional Upstream Monitoring: The District began collecting water samples (grabs) at
six locations within the West Feeder Canal sub-basin. The samples are collected weekly, if
flowing, during the wet season (April 1-October 30). The parameters tested are TP, total
dissolved phosphorus (represents TSP), and ortho-phosphorus (represents SRP). These
sampling locations give “shapshots” of phosphorus concentrations throughout the sub-basin
and will be used to confirm the level of success from existing BMPs or highlight the need
for additional BMPs. To date, weekly samples from September 29, 2005, through
November 11, 2005, have been collected at the six sites. The sampling began again on
April 5, 2006, and weekly samples were collected through October 31, 2006.

Anticipated Activities for WY2007

1. Trend analysis: The District will continue monitoring TP levels in the basin to evaluate
trends and contributing factors. The intense rainfall events experienced during the months
of June 2005 through August 2005 seem to have adversely affected the TP levels recorded
for WY2006.

2. McDaniel Ranch Surface Water Management System: The District will work with
McDaniel Ranch to ensure compliance with their surface water management system permit,
to optimize their BMP plan, and to develop potential BMP demonstration projects that will
further improve water quality in their discharges with the goal of meeting a “target level” of
50 ppb TP.

3. Long-Term Plan Revisions: The District will propose revisions to the Long-Term Plan to
incorporate current water quality improvement plans and schedules for the Seminole Tribe
WCP and the McDaniel Ranch (for currently and formerly owned lands). The revision will
also reflect the current schedule of completion for the Big Cypress/L-28 Interceptor
Modifications CERP Project. The proposed revisions will include extending the existing
source control program timelines and funding for the period of FY2007-FY2009 to account
for the latest construction project timelines.

4. BMP Implementation through Existing Regulatory Process: The District will utilize
existing regulatory programs, as opposed to creating a specific program, to improve water
quality for this basin with a target of 50 ppb TP. The District’s strategy is to streamline
efforts within the Feeder Canal basin by ensuring that landowners are in compliance with
their existing permit requirements and to incorporate BMPs as conditions of Surface Water
Management Permits or Environmental Resource Permits.

L-28 BASIN UPDATE

WY2006 Phosphorus Results for L-28 Basin

The L-28 basin is located within portions of Broward, Hendry, and Collier counties and is
entirely occupied by four landowners: the C-139 Annex (U.S. Sugar Corporation), the Big
Cypress Seminole Indian Reservation, the Miccosukee Indian Reservation, and the Big Cypress
National Preserve. The surface water management system in the L-28 basin provides drainage
and flood protection in addition to providing water supply to WCA-3A when necessary. The L-28
borrow canal is the primary drainage canal conveying stormwater runoff to the S-140 structure
which discharges directly into WCA-3A.
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Figure 4-21a summarizes the daily rainfall and the monthly TP load, FWM TP
concentration, rainfall, and flow volume in WY2006 for the S-140 structure. Figure 4-21b
summarizes the annual TP load, FWM TP concentration, rainfall, and flow volume for the S-140
structure from WY 1998-WY2006. The S-140 FWM TP concentration and TP load for WY 2006
were 50 ppb and 12.51 mt, respectively.

Upstream water quality data for the C-139 Annex sub-basin and the Seminole Tribe, and
maps can be found online in the Non-ECP Upstream Monitoring WY2006 report on the
District’s Everglades Regulation Publications at www.sfwmd.gov under What We Do,
Permitting/Regulation, Who to Contact, Everglades Regulation, Publications tab, and the
Seminole  Agreement  Working Group Progress Reports  web  site at
www.sfwmd.gov/org/reg/esp/pdfs/seminole/index.htm.
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Figure 4-21a. L-28 basin daily rainfall (top) and monthly TP load,
FWM TP concentration, rainfall, and flow volume to the EPA for WY2006 (bottom)
(NF = no flow for period).
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Figure 4-21b. L-28 basin annual TP load, FWM TP concentration, rainfall, and
flow volume to the EPA for WY1998—-WY2006.
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Source Control Strategy

The WQIP for the L-28 basin consists of a combination of diversion of C-139 Annex flows to
STA-6 by December 2006, and integration with the CERP Project Component RR4, the
Miccosukee Tribe Water Management Plan (WMP) and the Seminole Tribe WCP. The CERP
Project Component RR4, currently scheduled to be completed after 2015, includes the relocation
and enlargement of the S-140 pump structure to improve hydroperiod restoration in the western
portion of WCA-3A and increase flows to the region. The Seminole Tribe WCP, implemented
under the NRCS PL-83-566 Small Watershed Project Program, proposes construction of
3,835 acres of retention areas designed to improve water quality for flows from the Seminole
Reservation lands only; it is currently planned for completion in 2010. The Miccosukee Tribe
WCP, currently scheduled to be completed after 2015, is a critical project to construct a managed
wetland on the Miccosukee Indian Reservation. The project will convert approximately 900 acres
of tribally owned cattle pastures into wetland retention/detention to provide water storage
capacity, as well as water quality enhancement for Miccosukee Indian Reservation lands water
that will be discharged to WCA-3A through the S-140 pump station.

Update on Source Control Activities for L-28 Basin

Summary of WY2006 Activities

During WY2006, the District and stakeholders continued the implementation of the WQIPs
for the L-28 basin, as detailed in Chapter 3 of the 2006 SFER — Volume 1. Following is an update
on each of these activities:

1. C-139 Annex Diversion: The District began the expansion of STA-6 (addition of
Section 2) in February 2006 under its Acceler8 Program (see www.evergladesnow.org
under the Projects, EAA STAs section). The STA-6 Section 2 project was scheduled to be
flow-capable by December 31, 2006. The U.S. Sugar Corporation (USSC) initiated
construction of the new pump station that will divert runoff from the C-139 Annex to
Sections 1 and 2 of STA-6. Completion of the USSC pump station was expected by
December 31, 2006. The District is working with USSC to develop a compliance TP limit
to ensure that C-139 Annex discharges do not exceed historical levels and STA-6 (Sections
1 and 2) design loads.

2. Seminole Tribe WCP Project: The District continues to track the progress of this project.
The Seminole Tribe has completed the conceptual engineering design of the Seminole
Tribe WCP, and its construction completion is projected for 2010. The Long-Term Plan
recommended modification of the plan to convert Water Retention Area 7 (WRA-7) to an
STA by 2010 at a cost of approximately $20 million; however, as of the end of WY 2006,
this modification had not been authorized.

3. Miccosukee Tribe WMP Project: The Long-Term Plan recommended the accelerated
completion of the Miccosukee WMP by 2010; however, funding for this project has not yet
been authorized and the project is currently scheduled to be completed after 2015.

Anticipated Activities for WY2007

1. C-139 Annex Diversion: The District will finalize the C-139 Annex compliance
methodology for water quality in discharges to STA-6.
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2. Long-Term Plan Revisions: The District will propose revisions to the Long-Term Plan to
incorporate current WQIPs and schedules for the Seminole Tribe WCP and the Miccosukee
WMP. The District will evaluate potential options to accelerate completion of the
Miccosukee WMP by 2010 (currently scheduled for 2015) and to construct an STA within
WRA-7 by 2010, as recommended by the 2003 Long-Term Plan.

C-111 BASIN UPDATE

Phosphorus Results for C-111 Basin

The C-111 basin is located in the southernmost portion of Miami-Dade County adjacent to
the Everglades National Park (ENP). Canals in this basin provide drainage and flood protection,
water supply, and protection from saltwater intrusion into local groundwater. Discharges from
this basin are directed to the ENP, specifically to Taylor Slough (by way of the L-31N and
L-31W borrow canals) and the ENP’s panhandle (by way of the C-111 canal).

As part of the C-111 project, a series of three interconnected detention cells, divided by
berms, and a flow-way cell were constructed. Also as part of this project, the levee in the L-31W
borrow canal, just north of S-332, was degraded. Water from the L-31N borrow canal is pumped
westward by pump station S-332D to these detention areas. The detention areas serve as basins
for groundwater recharge and allow sedimentation and filtration to take place to improve water
quality. The portion of water pumped by S-332D along with direct rainfall that does not recharge
to groundwater or evaporate is discharged to ENP through the degraded levee. Therefore, the
S-332 and S-175 structures will not be used for discharges to the ENP, but they will be
maintained and kept operational for emergency events in case additional flood relief is required.
Consequently, a permit modification for the non-ECP permit was issued in July 2006 to reclassify
the S-332 and S-175 structures as “within” structures, reclassify the S-332D and S-174 structures
as “into” structures, and add berm B3 as a “within” structure.

Figure 4-22a summarizes the daily rainfall and the monthly TP load, FWM TP
concentration, rainfall, and flow volume in WY2006 from the C-111 basin to the ENP.
Figure 4-22b summarizes the annual TP load, FWM TP concentration, rainfall, and flow volume
for the C-111 basin to the ENP from WY1998-WY2006. As mentioned above, a change in
designation for the S-332D and S-174 structure occurred during WY2006. The S-18C, S-332D,
and S-174 combined FWM TP concentration and TP load for WY2006 were 13 ppb and 5.51 mt,
respectively.

The increase in the TP load and concentration may be explained by excessive rainfall in the
last week of August 2005 associated with Hurricane Katrina (for additional storm details refer to
Appendix 2-1 of this volume). The C-111 basin received an average of over 8 inches of rainfall in
the four-day period from August 24 through 27, 2005, and a high intensity local maximum of
over a foot of rain within 24 hours was recorded. Approximately 47 percent of the calculated TP
load through the S-18C structure for WY2006 occurred between August 26 and September 9,
2005, associated with Hurricane Katrina and the following week’s rainfall. Excluding this event,
the S-18C, S-332D, and S-174 combined FWM TP concentration and TP load for WY 2006 were
10 ppb and 3.53 mt, respectively. It should be noted that the S-197 structure, which is normally
closed to divert discharge from S-18C overland to the panhandle of ENP, was opened to provide
flood relief within the basin. A significant portion of the discharge through S-18C during this
event was likely discharged through S-197 to Florida Bay and not to the ENP, but precise
calculation of “flow-through” discharges is not possible due to additional contributing drainage
areas between the structures.
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Water quality data and maps for upstream structures S-176, S-178, and S-332B, as well as the
former “into” (now “within”) structures S-175 and S-332 can be found online in the Non-ECP
Upstream Monitoring WY2006 report on the District’s Everglades Regulation Publications site at
www.sfwmd.gov under the What We Do, Permitting/Regulation, Who to Contact, Everglades
Regulation, Publications tab. In WY2006, there was no discharge through S-332 other than
maintenance related. Also in WY2006, the S-175 structure was used for flood protection after
excessive rainfall associated with Hurricane Katrina.
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Figure 4-22a. C-111 basin daily rainfall (top) and the monthly TP load, FWM TP
concentration, rainfall, and flow volume to the EPA for WY2006 (bottom).
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Figure 4-22b. C-111 basin annual TP load, FWM TP concentration, rainfall, and
flow volume to the EPA for WY1998-WY2006.

Note: WY1998—-WY2000 represented by structures S-18C, S-175, and S-332.
WY2001-WY2006 represented by structures S-18C, S-174, and S-332D.

4-66



2007 South Florida Environmental Report Chapter 4

Source Control Strategy

The WQIP for the C-111 basin consists of a combination of BMP outreach activities through
the University of Florida institutions and integration with the C-111 Project, the C-111 Spreader
Canal CERP Project, the Modified Water Deliveries (MWD) Project, and the Combined
Structural and Operational Plan (CSOP). The C-111 Project and the C-111 Spreader Canal CERP
Project consist of modifications to the Central & Southern Florida Project (C&SF), as authorized
by the 1994 C-111 General Re-engineering Report (GRR), to restore the ecosystem in Taylor
Slough and the Eastern Panhandle of the ENP. The MWD Project is a federal project designed to
improve water deliveries to the ENP by restoring WCA-3B and Northeast Shark Slough as a
functioning component of the historical Shark Slough hydrologic system. None of the features
authorized under the MWD Project is located within the C-111 basin. CSOP will integrate and
possibly modify the structural components of the MWD and C-111 projects into an operational
plan that will maximize restoration while preserving other project purposes and explore
opportunities for enhanced performance.

Update on Source Control Activities for C-111 Basin

Summary of WY2006 Activities

During WY2006, the District and stakeholders continued the implementation of the WQIPs
for the C-111 basin as detailed in Chapter 3 of the 2006 SFER — Volume I. Following is an
update on each of these activities:

1. C-111 Basin Nursery BMP Grant Program: FDACS has started a nursery BMP grant
program for the C-111 basin similar to the one in the C-11 West basin. The C-111 grant
program is based on the same principles as the C-11 West basin but funding is provided
solely by FDACS.

2. Mobile Irrigation Lab: The District, in partnership with NRCS, continues to sponsor the
Mobile Irrigation Lab in this area to help local growers improve their irrigation practices.
Additional information can be found on the District’s web site at www.sfwmd.gov under
the Recreation, Info & Education, Water Conservation tab. Also, the main sources of
training and education in this basin continue to be the University of Florida’s Tropical
Research and Education Center and IFAS.

3. C-111 Project: The District has completed the land acquisition required for the next
construction phase and is completing the acquisition of the remaining approximately
150 acres required for final construction phase (5,172 acres of the required 5,322 acres
have been acquired). Construction of a continuous detention area from S-332B to the Frog
Pond (northern levee of the S-332D detention area) will increase the detention area of
approximately 700 acres currently available (240 acres of S-332B North, 160 acres of
S-332B West, 300 acres of S-332C) by approximately 1,000 acres, providing a total of
about 1,700 acres. This construction was scheduled for the November 2006 through April
2007 dry season but has been delayed to the November 2007 through April 2008 dry season
due to insufficient funding by the USACE. Construction of the final (northern detention
area between S-332B North and the 8.5 Square Mile Area STA) is expect to occur in the
November 2008 through April 2009 dry season. See http://www.saj.usace.army.mil for
more information.

4. C-111 Spreader Canal CERP Project: The District has completed preparation of the
Basis of Design Report and is now developing preliminary design drawings for the C-111
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Spreader Canal CERP Project. The ecological system of the Southern Glades and Model
Lands including downstream estuaries will have improved water quantity, timing, and
distribution once the first phase of this project is completed in 2010. More detail on this
project is available in Chapter 7A of this volume, and at the CERP and Acceler8 web site
(www.evergladesnow.org).

5. CSOP: A Record of Decision for the CSOP is expected in the fourth quarter of 2007. It is
expected that the CSOP will recommend several design refinements to the C-111 Project,
modifying or replacing structural changes authorized by the 1994 GRR.

Anticipated Activities for WY2007

1. Educational Public Service Announcements (PSAs): Because of the increase in
residential development in this basin, the District plans to have the five, 30-second
educational PSAs, “From our Gutters to the ‘Glades,” broadcasted on local community
access channels.

VILLAGE OF WELLINGTON’S ACME IMPROVEMENT DISTRICT
(ACME) BASIN UPDATE

WY2006 Phosphorus Results for ACME Basin

The ACME Improvement District basin occupies approximately 30 square miles and is
located east of WCA-1 in Palm Beach County. The ACME basin is divided into two sub-basins,
Basins A and B. The majority of stormwater from Basin B, and limited drainage overflows from
the northern Basin A, discharge via two pumps known as ACME1 and ACME2 to the EPA,
specifically WCA-1.

Figure 4-23a summarizes the daily rainfall and the monthly TP load, FWM TP
concentration, rainfall, and flow volume in WY2006 for the ACMEL and ACME2 structures.
Figure 4-23b summarizes the annual TP load, FWM TP concentration, rainfall, and flow volume
for the ACME1 and ACME2 structures from WY1998-WY2006. The ACME1 and ACME?2
combined FWM TP concentration and TP load for WY2006 were 97 ppb and 3.24 mt,
respectively. The FWM TP concentration for WY2006 was a significant improvement over the
previous year’s value of 171 ppb, and below the long-term FWMC of 122 ppb for all discharges
from WY 1998 through WY2006.

A summary of the upstream water quality data used to identify high phosphorus areas within
the basin and a map of the ACME basin showing these data are available online in the
Non-ECP Upstream Monitoring WY?2006 report on the District’s Everglades Regulation
Publications web site at www.sfwmd.gov under the What We Do, Permitting/Regulation, Who to
Contact, Everglades Regulation, Publications tab.
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Figure 4-23a. ACME Improvement District basin daily rainfall (top)
and monthly TP load, FWM TP concentration, rainfall, and flow volume to the EPA
for WY2006 (bottom).
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Source Control Strategy

The WQIP for the ACME basin consists of a combination of ongoing training and education
initiatives, mandatory BMPs required by existing Village of Wellington (VOW) BMP ordinances,
additional water quality requirements in stormwater management system permit conditions, and
integration with the ACME Basin B Discharge CERP Project and the ACME Improvement
District Basin B Long-Range Plan Project. The ACME Basin B Discharge CERP Project includes
improvements to the ACME C-1 canal and construction of a pump station to allow diversion of
Basin B flows to STA-1E by way of the C-51 canal. The ACME Improvement District Basin B
Long-Range Plan Project is being implemented by ACME in coordination with the ACME Basin
B Discharge CERP Project. It includes significant improvements to ACME’s conveyance system
to make flood protection possible without discharging directly to WCA-1.

Update on Source Control Activities for ACME Basin

Summary of WY2006 Activities

During WY 2006, the District and ACME continued the implementation of the WQIPs for the
ACME Basin B, as detailed in Chapter 3 of the 2006 SFER — Volume I. Following is an update
on each of these activities:

1. BMP Cooperative Agreement (Long-Term Plan Project “ACME Basin B,”
FY2005-FY2006): The VOW and the District amended the cooperative cost share
agreement executed in July 2005 for implementation of source controls or BMPs to
increase the total two-year period District share to $99,600.

2. Race Track Lake Expanded Water Quality Treatment Marsh Project: The District
issued an ERP maodification including the Race Track Lake, which is partially funded by a
2003 cost-share agreement between the VOW and the District. Construction is expected to
be complete by the end of WY2007. The schedule for the VOW to initiate construction of
this project has been delayed by work relating to recovery from hurricane events.

3. Acme Basin B Discharge Projects: Both the District and VOW have made progress in
planning, permitting, and design for elimination of direct discharge to WCA-1.

e The District received FDEP approval on June 15, 2006, for a revision of the
Long-Term Plan to include the Acme Basin B Discharge CERP Project funding
in order to expedite the completion of the project. The flows diverted from direct
discharge to WCA-1 will eventually be routed west through STA-1E flowing to
WCA-1 after treatment.

e The VOW has received approval for modification of the master stormwater
management system (ACME Improvement District Basin B Long-Range Plan
Project) permit to complement the Acme Basin B Discharge CERP Project. The
system modifications require substantial improvements to the existing
conveyance system to enable the diversion of flows from Basin B into Basin A,
and then into the C-51 West canal.

4-70



2007 South Florida Environmental Report Chapter 4

Anticipated Activities for WY2007

1. Acme Basin B Discharge Projects: In July 2006, the District began construction of the
ACME C-1 Canal and Pump Station #7 portion of the Acme Basin B Discharge CERP
Project to divert discharges historically made to WCA-1. The Pump Station project
includes temporary pumping facilities that have been “flow capable” since December 2006
and will be operational until completion of Pump Station #7, currently scheduled for June
of 2007. A second phase will incorporate 374 acres within Section 24, west of ACME, for
future use in the project as a wetland area with floodwater storage capability and
environmental feature. More detail on this project is available in Chapter 7A of this
volume, and at the CERP and Acceler8 web site (www.evergladesnow.orq).

2. BMP Cooperative Agreement (Long-Term Plan Project “ACME Basin B,”
FY2005-FY2006): The VOW will finalize and implement a BMP plan related to the
July 2005 cost-share agreement. Anticipated uses of the funds are for expanding training
and education initiatives as well as cleaning canal bottoms to remove accumulated
sediment to further improve the quality of water from this basin.

BOYNTON FARMS BASIN UPDATE

WY2006 Phosphorus Results for Boynton Farms Basin

The Arthur R. Marshall Loxahatchee Refuge headquarters property, which is considered part
of the EPA although outside the eastern boundary of WCA-1, receives discharges from the
Boynton Farms basin, but no discharges from this basin reach WCA-1. The basin preferentially
discharges east to the Lake Worth Drainage District canal system at a reduced capacity, but the
systems are not currently constructed with conveyance to the east for all flood protection. Water
quality grab samples for the discharges from this basin have been collected by the District from
April 2000 through the present on a limited number of flow events.

No samples were taken in WY2006 due to minimal rain during the growing season and crop
damage from Hurricane Wilma limiting the length of season requiring pumping to the EPA.
Information regarding historical flow data from these properties is not available to the District;
therefore, FWM TP concentration and load data from this basin to the EPA are not available. A
summary of the upstream water quality data and a map of the Boynton Farms basin depicting
these sites are available in the Non-ECP Upstream Monitoring WY 2006 report on the District’s
Everglades Regulation Publications web site at www.sfwmd.gov under the What We Do,
Permitting/Regulation, Who to Contact, Everglades Regulation, Publications tab.
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Source Control Strategy

The WQIP for the Boynton Farms basin consists of a combination of agricultural BMPs
required by lease agreement, voluntary BMPs, and integration with the Palm Beach County
Agricultural Reserve Water Reservoir CERP Project. This CERP project, currently scheduled to
be completed after 2015, includes using all or a portion of the lands within the Boynton Farms
basin as a buffer and north to south conveyance, eliminating discharge to the EPA.

Update on Source Control Activities for Boynton Farms Basin

Summary of WY2006 Activities

During WY2006, the District and stakeholders continued the implementation of the WQIPs
for the Boynton Farms basin, as detailed in Chapter 3 of the 2006 SFER - Volume I. The District
performed an evaluation of alternatives for redirecting discharges to the west from the basin. The
objective of this study was to compile existing basin characteristics and provide landowners and
stakeholders with schematic design and cost alternative options for eliminating high nutrient
discharges to the EPA. The final Preferred Alternatives Evaluation and Cost Estimates report
(Scheda Ecological Associates, Inc., 2006) can be found on the District’s Everglades Regulation
Publications web site at www.sfwmd.gov under the What We Do, Permitting/Regulation, Who to
Contact, Everglades Regulation, Publications tab. This document was created with stakeholder
involvement and provided to basin landowners and stakeholders to aid progress in meeting water
quality goals for discharges to the EPA.

Anticipated Activities for WY2007

The Palm Beach County owned property is under a new lease agreement with requirements
for BMPs that are being coordinated through the PBSWCD. The lessee has filed the Notice of
Intent to Implement BMPs in accordance with the Vegetable and Agronomic Crops BMP
Program adopted by FDACS and, in cooperation with the PBSWCD, is monitoring the BMP
implementation and compliance. In addition to agricultural BMPs, the county is evaluating
options to make structural changes to the surface water management system to eventually allow
discharge east to the Lake Worth Drainage District system instead of to the EPA.

FUTURE DIRECTION FOR THE NON-ECP BASINS

As noted in the Long-Term Plan, continued implementation of BMPs in the non-ECP basins
is necessary to ensure progress toward improving water quality in discharges until future
construction projects to impound or divert discharges are completed. In the meantime,
cooperative efforts are under way in each basin to optimize the BMPs and other source control
activities described in the WQIPs. As essential construction projects are delayed, the District will
apply for amendments to the Long-Term Plan to update the recommended schedules and
strategies to reflect current conditions and to request additional funding to continue the existing
source control projects for the interim periods. Additionally, the Long-Term Plan amendment will
clarify the strategy for utilizing the existing ERP regulatory process to stipulate implementation
of BMPs and perform phosphorus monitoring as necessary. The District will continue to track the
progress of the construction projects and coordinate with local governments, the 298 Districts, the
Seminole Indian Tribe of Florida, the Miccosukee Tribe of Indians of Florida, and other state and
federal agencies.
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The District will optimize the existing monitoring plan for the Feeder Canal basin and
evaluate TP data to determine water quality trends and contributing factors. Additionally, the
District will utilize existing regulatory programs to improve water quality as opposed to creating
a specific program for this basin. The District’s strategy is to streamline efforts within the Feeder
Canal Basin by ensuring that landowners are in compliance with their existing ERP requirements
and to incorporate BMPs as conditions of Surface Water Management Permits or ERPs.

The non-ECP permit renewal has been coordinated with the FDEP to establish long-term
compliance permit requirements and define water quality standards through technology based
effluent limitations (TBELS) for each basin. Water quality improvements to achieve TBELs will
be accomplished through the basin-specific WQIPs (as described in Chapter 3 of the 2006 SFER
— Volume | and as updated in previous sub-sections) that include a combination of BMPs,
diversion strategies, and capital improvement projects. This is consistent with the requirements of
the Long-Term Plan for these basins, which indicates substantial reliance on source controls and
full integration with CERP and other local construction projects.
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